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Foreword

The Bauhaus Building in Dessau is today an incunabulum 
of classical modernism. In the building for the school that 
was erected in Dessau in 1926, one can still today experi-
ence the early fascination for industrial construction in the 
operation of the mechanisms for opening the windows in 
the glass façade, or marvel at the exposed position of the 
radiators. As the built program of a new pedagogy, the col-
lective work of the school was simultaneously materialized 
how the spaces were furnished and equipped: from the 
wall design and use of colour, to the light fixtures and furni-
ture and equipment.   

How can a building be kept modern? Buildings from this 
epoch are above all one thing, experimental buildings that 
are a testimony to the use of new materials, construction 
methods, and building technologies. This applies in a spe-
cial way to the Bauhaus Building, an architecture associ-
ated to such a great extent with renewal and progress. 

Preserving this building as a unique historic document thus 
not only necessitates in-depth and on-going research, but 
also requires a platform for the collecting and structuring 
of  this information. With the Conservation Management 
Plan (CMP), there is now an instrument for documenting 
insights into the building elements, materials, construction 
methods, and surfaces of this building for the first time. But 
cataloguing represents only one important element of the 
Conservation Management Plan: there are also recom-
mendations and guidelines for the further handling of the 
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sensitive building substance, which is continuously exposed 
to adverse effects whether due to weather,  climate condi-
tions, or uses. The CMP thus represents an important tool 
for on-going maintenance and preservation based on the 
data saved.

With this project, in which the Bauhaus Building has 
become the object of such monument maintenance man-
agement, attention is also supposed to be given to the 
need for continuous, systematic, and preventive mainte-
nance and preservation of modern buildings. 

We thank the Getty Foundation with its ‘Keeping It Modern’ 
program as well as the State of Saxony-Anhalt for the 
 generous support for the development of the Conservation 
Management Plan for the Bauhaus Building.

Prof Dr Regina Bittner
Director a.i. Bauhaus Dessau Foundation
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Introduction

With the Conservation Management Plan (CMP) what has been created 
is a guideline for the systematic and long-term preservation of the Bau-
haus Building that stipulates the information and provisions for on-going 
preventive maintenance. It is a work that contains instructions and obliga-
tions for the systematic treatment of surfaces, building elements, equip-
ment, and furnishing elements, as well as other building elements. With 
its precise specifications, for instance, for the use of shades of colour and 
materials for maintenance and repair, as well as techniques and control 
cycles, it provides the basis for the long-term preservation of the building 
with its details that are so important for architecture. This conservation 
guideline is intended for the parties responsible for the future mainte-
nance and repair of the building, and is a detailed basis and guideline for 
executing measures necessary in future so as to preserve the Bauhaus 
Building.

Developing a database for the specifications for maintaining the building 
in compliance with heritage protection guidelines was central to the pro-
ject. Such systems are common in facility management, but are only suit-
able to a limited extent for systematically recording and managing the 
complex information that is necessary for the forward-looking mainte-
nance and execution of repairs to the building. For this reason, under the 
term ‘Monument Management’, a building block has been developed to 
supplement the database for facility management at the Bauhaus Foun-
dation.

The structure of the Conservation Management Plan is oriented towards 
international recommendations, for instance, from the Burra Charter,1 
the guideline for the creation of management plans2 published by the 
German UNESCO Commission, and other relevant documents.3 Corre-
sponding to these guidelines, a description of the building, its special 
 value and significance, the collecting of information, the creation and im-
plementation of the guideline, and specifications for monitoring have been 
developed. The CMP is also oriented towards the recommendations 
for the creation of management plans, and includes a presentation of the 
management system for the Bauhaus Building.
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The description and presentation of the assessment and significance 
make reference to existing documents such as the Justification for In-
scription as a UNESCO World Heritage Site. The description includes 
pictures of the building design and structure, the relationship between de-
sign and functions, the use of materials that were modern at the time 
such as concrete, steel, or glass, the furnishings and equipment, and the 
outdoor area, as well as a brief presentation of the history of the renova-
tion of the building. The assessment and presentation of the significance 
address aspects like its importance as a central work of the cultural herit-
age of Europe, the implementation of the creative principles of functional-
ism, the erection of a built manifesto of Bauhaus ideas, which is exempla-
ry for the Bauhaus school model, the impulses for a renewal of architec-
ture, the development of new spatial relationships, and other aspects. 
These aspects pertain as concretely as possible to building elements or 
structural situations.

Step three of a Conservation Planning Process, according to the Burra 
Charter, comprises the collecting of information. This information about 
the Bauhaus Building is recorded systematically in a database. For this 
purpose, existing plans, in which all the relevant areas and elements of 
the building are clearly labelled, were updated for navigation in the data-
base. A building book with information about the execution of mainte-
nance and repairs of the building elements and surfaces, a tool for plan-
ning and executing maintenance and repair measures, as well as an ar-
chive of documents, was developed. This information is linked with the 
existing computer-supported facility management (CAFM) database so 
that tools for the planning of appointments, the creation of orders and in-
voices, and the tracking of on-going activities by the facility management 
can be used.

For the historical flooring of stonewood screed, in-depth information for 
dealing with cracks and cavities as well as for cleaning and maintenance 
have been developed. The collecting of information also concerns compil-
ing factors that have an impact on the building. In addition to aspects of 
the building that are recorded in descriptions, such as development pres-
sure, environmental influences, in particular due to climate change, ca-
tastrophes, and adverse effects caused by visitors, the areas and ele-
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ments of the building are assigned in the database in connection with ad-
ditional factors. They already result, for instance, from the particular mate-
riality of the architecture, which does not always correspond to the 
constructive, building physics- or use-related requirements of today, can 
be sensitively disturbed by small interventions, and should simultaneously 
be preserved as long as possible. Further factors arise from the work of 
the Bauhaus Foundation, which includes a multifaceted range of artistic, 
scientific, and research-related examinations of the heritage of the Bau-
haus in Dessau as well as education and mediation. Factors that influ-
ence the building, which correspond to the frequently differing norms and 
standards of the time when it was built, also arise from the standards, re-
quirements, and laws of today. Information about individual areas and ele-
ments of the building is recorded in the database. The generally recog-
nized, great cultural significance of the Bauhaus on the other hand also 
simplifies achieving understanding and appreciation of the building with 
all its special characteristics and finding acceptable solutions for the chal-
lenges. The collection of information also includes information about the 
parties involved, such as the owner and the responsible authorities, as 
well as experts, craftspeople, or users.

When developing the guideline, applicable specifications and systems re-
lated to the protection and management, maintenance and repair of the 
building were incorporated. Existing provisions and tools, such as the rec-
ommendations of UNESCO, the Federal Republic of Germany, the State 
of Saxony-Anhalt, and the City of Dessau have been taken into account, 
for instance, the guidelines for the implementation of UNESCO’s Conven-
tion concerning the Protection of World Cultural and Natural Heritage, or 
the Monument Protection Act of the State of Saxony-Anhalt. Existing reg-
ulations for the Bauhaus Building such as the Conservation Objective 
or building and operating regulations have also been compiled, reviewed, 
and incorporated. Finally, specifications for instructions and binding provi-
sions for surfaces, building elements, et cetera, as well as for structuring 
processes and utilization have been provided. These specifications are 
assigned to the areas and elements of the building in the database or can 
be found in the archive of documents. Later on, specifications for the doc-
umentation of future building measure are also supposed to be provided 
so that they can be included in the database system. One important point 
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is also communicating an understanding and appreciation of the special 
qualities of the historical building to all the parties involved, who should be 
supported in their maintenance work and interdisciplinary collaboration by 
in-depth engagement. Maintenance and communication are two commit-
ments of equal importance that arise from the status as a World Heritage 
Site and the mission of the Bauhaus Dessau Foundation.

On-going and systematic monitoring is necessary in order to regularly 
 review the state of the building. The database supports this process by 
systematically recording, managing, and continuously tracking observa-
tions and measures related to the roof and façade and the rooms and 
building elements.4 The Bauhaus Building is also involved in mandatory 
systems for monitoring World Heritage Sites, such as periodic and pre-
ventive monitoring.

The Conservation Management Plan was developed by a team at the 
Bauhaus Dessau Foundation in cooperation with a series of experts. The 
Supervisory Group also accompanied the development in meetings that 
took place four times during the course of the project.

With this project, the essential features of the Conservation Management 
Plan have been established. The database system in particular requires 
continuous updating in terms of both technology and content so as to fulfil 
its task as a supporting tool in the long-term, on-going, and preventive 
preservation of the Bauhaus Building.

Due to the great regional, national, and international attention that the 
Bauhaus Building receives, how this structure is dealt with is also being 
followed with particular interest. The CMP can thus also serve as a 
 model. The first steps in this direction have been taken with the presenta-
tion of the project within the framework of conferences as well as in con-
nection with the other objects that are part of the Bauhaus World Herit-
age Site.
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1  ICOMOS Australia, Burra Charter for the 
Conservation of Places of Cultural Signif-
icance (Burra, 1996)

2  Birgitta Ringbeck, Management Plans for 
World Heritage Sites (Bonn, 2008)

3  ICOMOS International: The Venice 
 Charter for the Conservation and Resto-
ration of Monuments and Sites (Venice, 
1964); ICOMOS International Scientific 
Committee on Twentieth Century Herit-
age (ISC20C), Document of Madrid: 
Approaches for the Conservation of 
Twentieth-century Architectural Heritage 
(Madrid, 2011); James Semple Kerr, The 
Conservation Plan, 7th ed. (Australia, 
2013)

4  As a supplement, the panel of experts 
proposed a monitoring model in the form 
of a matrix: Marieke Kuipers and Wessel 
de Jonge, Designing from Heritage: 
Strategies for Conservation and Conver-
sion (Delft, 2017)
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Description  
and  
Assessment  
of the  
Significance  
of the  
Bauhaus Building 
in Dessau



Address
Gropiusallee 38
06846 Dessau-Roßlau 
Germany

Architect
Walter Gropius
(1883–1969)

Ordering party
City of Dessau

Year of construction
1926

Use in 1926
School building with workshops and live-in studios

Monument protection 1964

Inscription as part of the 
Bauhaus World Heritage Site 1996

Owner since 1994
Bauhaus Dessau Foundation

Use since 1994
Headquarters of the Bauhaus Dessau Foundation and  
utilization corresponding to the objectives of the foundation
Accessible during opening hours

Further information
www.bauhaus-dessau.de
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Zwischenbau 

AtelierhausBrücke

Nordflügel

Werkstattflüegel

Bauhaus Building from the southwest (Bauhaus Dessau 
Foundation, drawing: Petra Natho and Martin Brück, 
2006)



The Bauhaus Building in Dessau is a central 
work of European cultural heritage. It reflects 
the creative principles of functionalism and rep-
resents the school model developed at the Bau-
haus in an exemplary manner. It documents the 
renewal of architecture through the use of mod-
ern materials, a dispensing with traditional rep-
resentation, and the development of new spatial 
relationships. The Bauhaus Building is regarded 
as a ‘built manifesto’ of the ideas of the Bau-
haus, in which functionality and aesthetics in 
design merge to become one unit.

The design for the building was created on 
behalf of the City of Dessau by the private 
architecture firm of Walter Gropius, the bauatel-
ier gropius, with the assistance of Carl Fieger, 
Ernst Neufert, and other members of the Bau-
haus. The workshops of the Bauhaus were 
involved in the production of furnishings and 
equipment: Marcel Breuer, László Moholy-Nagy, 
Marianne Brandt, Hinnerk Scheper, and other 
members of the Bauhaus worked on the pro-
ject. The Bauhaus Building was ceremoniously 
opened on 4 December 1926, with many guests 
from round the world.
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The building is structured into parts based on 
its functions. The complex design that arises 
from various cubic volumes, façades, room 
structures, the design of the surfaces and other 
details reflect these different functions.

The three-storey workshop wing was the labo-
ratory of ideas in which Bauhaus products were 
developed. It sits on a dark base and is charac-
terized by the curtain façades. This construc-
tion, which provided impulses round the world, 
was spanned as a thin skin over all three sto-
reys at a distance of circa 25 centimetres in 
front of the columns and beams of reinforced 
concrete. This construction was completely new 
and fascinating at the time. The curtain façade 
realized the ideal of opening rooms up so that 
the connection between the interior space and 
the ‘Allraum’ (everything-space), as Gropius 
called it, could be perceived and facilitate the 
experience of a then new spatial awareness. 
The creative use and the innovative design cor-
relate in this part of the building.



Students and young masters at the Bauhaus 
lived in the five-storey studio building. The 
twenty-eight rooms were equipped with bed 
niches and suitcase racks, built-in cupboards, 
and flowing cold water, as well as in part with 
small balconies. The residents also had access 
to one kitchenette with balcony per floor, a 
 rooftop terrace, and showers available in the 
base storey. With the studio building, Gropius 
presented his idea of modern housing, with 
spacious and bright rooms, built-in furniture, 
and amenities for communal use. With the sep-
arate entrance, small, individual balconies on 
the eastern side, and aperture windows, this 
part of the building makes it clear that this is a 
place for retreat. 

Between the studio building and workshop wing 
there is a one-storey level for festivities, which 
accommodates a communal canteen for the 
Bauhaus community, a stage, an auditorium, 
and a entrance vestibule. This modern, multi-
functional sequence of spaces was used for 
internal and public events like theatre perfor-
mance, lectures, and celebrations. With their 
representative character, these central spaces 



document various ideas of the Bauhaus with 
particular conciseness, such as the striving for 
a combination of technical and aesthetic 
aspects in designs by making use, for instance, 
of technical elements from industrial construc-
tion like steel windows and the mechanisms for 
opening them or the soffits as naked light bulbs 
as characteristic design elements in this repre-
sentative space. Examples of other significant 
aspects are the use of modern materials such 
as the nickel-plated steel tubing for the airy, 
fabric-spanned construction of the seats in the 
auditorium or a differentiated design of surfaces 
not only by using various colours, but also by 
means of a variety of materials and complex 
treatments of surfaces.

The bridge accommodated the administration 
of the Bauhaus and the municipal vocational 
school. The room for the director of the Bau-
haus, which Walter Gropius equipped with 
built-in furniture such as a glass display case 
for presenting Bauhaus products and other spe-
cial elements like concealed soffit lighting and 
a wall covering made of bast fibre, was located 
on the lower storey. The upper storey initially 
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accommodated the rooms of the ‘bauatelier 
gropius’, while the architecture workshop of 
the Bauhaus was located there later on. Long, 
 horizontal bands of windows characterize the 
façades of the bridge and show its connective 
function.

In the three-storey, white-plastered north wing, 
a central corridor provided access to the class-
rooms of the municipal vocational school. 
Built-in cupboards that can be accessed from 
both sides are installed here in place of dividing 
walls. Glass doors and transom windows above 
the cupboards illuminate the interior corridor. 
With this matter-of-fact structure and a finely 
coordinated use of colour, which also aids ori-
entation in the building, this part of the building 
also has its own design in connection with its 
functions.
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The Bauhaus Building 
and Bauhausstrasse 
from the northeast , 
2021 / Bauhaus 
 Dessau Foundation /  
photo: Thomas Meyer / 
OSTKREUZ

Situation on the Plot of Land

The building was created based on plans by Walter 
Gropius, which also took into account the specifica-
tions from the municipal development plan, which 
stipulated a public street on both sides. At the behest 
of the municipal contracting authorities, Gropius 
accommodated two schools in the building and 
planned spaces for the ‘Bauhaus—Hochschule für 
Gestaltung’ (School of Design) on the south side of 
the street and spaces for the municipal vocational 
school on the north side.

The structured system of the Bauhaus also influ-
enced the surroundings of the building. There is no 
clear front or rear side, but instead a composition of 
complex building volumes and open space. Walter 
Gropius described the concept as follows: ‘A building 
born of the spirit of today rejects the imposing 
appearance of the symmetrical façade. You must 
walk all the way round this building to grasp the phys-
icality and the function of its parts.’1 The architecture 
opens up and with its permeability creates a natural 
connection between inside and outside as an impor-
tant component of the design concept. The building is 
inserted into the existing street structure and simulta-
neously defines the outdoor space anew. With its 
structure and with building elements like stairs, 
ramps, and a terrace, the building extends out into 
the outdoor space structurally and thus interweaves 
inside and outside.

Like the building, the outdoor areas of the Bauhaus 
were designed based on their functions: Bau-
hausstrasse with bordering lawn areas, roofed-over 
bicycle stands to the north of the building, a school-
yard for the municipal vocational school to the east of 
the north wing, and sports areas to the south and 

east of the building for use by members of the Bau-
haus.2 In place of the sports areas for students, there 
is today a network of paths for visitors, which, along 
with the modern design elements, documents the 
change in significance that the Bauhaus Building has 
undergone from a school of design and municipal 
vocational school to a World Heritage Site. With its 
reserved design, the outdoor area in particular makes 
it possible to experience the physicality and function 
of the parts of the buildings as well as the special 
connection between the architecture and its sur-
roundings.3

The street and its recognition value are thus an ele-
ment that is just as decisive for understanding the 
concept of the building as the opportunity for observ-
ers to experience the composition consisting of the 
complex building structure and open space on tours.

1  Walter Gropius, bauhausbauten dessau 
(Munich, 1930, reprint: Berlin, 1997), p.19

2  See HORTEC GbR, ‘Bauforschung im 
Bereich der Aussenanlagen des Bau-
hauses Dessau’ (Rehsen, 1998). Unpub-
lished document by the Bauhaus Dessau 
Foundation and Dorothea Fischer-Leon-
hardt, Die Gärten des Bauhauses ( Berlin, 
2005)

3  The planning was done by Mann  
Landschaftsarchitekten, Kassel
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Visible construction in the workshop wing, 2012 / 
 Bauhaus Dessau Foundation / photo: Yvonne 
 Tenschert
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Construction

The architecture is characterized by the then modern 
materials of concrete, steel, and glass, about which 
Walter Gropius enthused: ‘These new building mate-
rials—iron, concrete, and glass—as a result of their 
tensile strength and molecular denseness first make 
it possible to build vast spaces and buildings flooded 
with light with a great reduction in construction 
dimensions . . .’1 He tested precisely these possibili-
ties with the Bauhaus Building, whose supporting 
structure consists for the most part of a skeleton 
of reinforced concrete, even though walls of brick 
masonry take over a supportive function in some 
areas.

The skeleton of reinforced concrete that character-
izes the architecture facilitates particular spatial situa-
tions, as in the workshop wing, studio building, or on 
the bridge. In the workshop wing, large span widths 
were achieved with a limited used of materials, hence 
creating spacious rooms. The construction also 
makes it possible in particular to dispense with a solid 
outer wall and to replace it with the curtain façade. 
Protruding concrete elements made it possible to cre-
ate the free-floating balconies on the studio building 
or the striking beams on the bridge, which facilitated 
the horizontal band of windows without intermediate 
supports. The construction is also visible inside the 
Bauhaus Building and shapes the spaces with its 
supports and beams.

In a few singled-out areas—the vestibule for the 
workshop wing and the director’s room—the con-
struction is not shown, but instead used to structure 
the space along with partial cladding. The concrete 
construction and filling elements are coated with 
a layer of fine plaster on the inside and outside and 
painted based on a colour concept from the wall 
painting workshop under the direction of Hinnerk 
Scheper, which underscores the structuring of the 
architecture into supporting and filling elements and 
facilitates orientation in the building. The dispensing 
with ornamental elements allows the effect of the 
 differently designed surfaces, the colours, and the 
play of light and shadow on surfaces to develop their 
full potential. 

The base floors are executed in a solid- 
coloured grey plaster, whose effect is shaped by the 
use of small plates of mica. The surfaces in the work-
shop wing are not plastered and show the structure 
of the concrete with traces of the formwork, the sur-
faces of the walls, and the hollow brick ceilings. 
The visible routing of cables reinforces the workshop 
character of these spaces, which obtain their effect 
as a result of their spaciousness, in particular in com-
bination with the large glass surfaces of the curtain 
façade. The supports outside under the bridge are 
also not plastered, but instead show the concrete 

material, whose surface is thickened with the tradi-
tional technique of a stonemason and nidged at the 
edges. This is also an example of a close connection 
between modern and traditional building methods.

1  Walter Gropius, bauhausbauten dessau 
(Munich, 1930, reprint: Berlin, 1997), 
p.37
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Building Shell

Steel and glass, which significantly shape the effect 
of the building with their transparency and reflections, 
are the materials that made it possible to create the 
filigree, large-format glass façades. The fascination of 
glass as a material was described in 1929 as follows: 
‘And this shows that the wonderful character of glass 
is superior to all other materials used until today:  
It is there and not there. It is a great, enigmatic mem-
brane, delicate and strong at the same time. It closes 
and opens up in not merely one, but many directions. 
This abundance of impressions that glass is able to 
evoke is what constitutes its true strength.1 ’

These particular characteristics contribute signifi-
cantly to the effect of the architecture of the Bauhaus 
Building. For Walter Gropius, the use of reflecting 
glass was hence very important. The elaborately pro-
duced, sanded, and polished glass facilitated an unin-
terrupted view and clear reflections. It thus differed 
from the window glass that was common at the time, 
with its irregular surface and distorted reflections. 
The steel obtained from crude iron facilitated the 
 stable construction with very small cross-sections, 
from which it was possible to create the extensive 
glass surfaces that defined the architecture, such as 
the curtain façade, of the Bauhaus Building. Walter 
 Gropius therefore put great value on having this steel 
construction executed with double rebated profiles, 
and had the work undertaken by the specially quali-
fied company Norddraht (Nordische Eisen- und 
Drahtindustrie) from Rostock. In interplay with the 
structure of the site, what was realized was a new 
perception of space that reflected the principle of 
movement, negated delimitations by means of a mas-
sive wall, and ‘strove to preserve the connection 
between the interior space and the Allraum’. 2

The cubic architecture also specified the flat roof, 
which can be accessed over the studio building and 
was used with pleasure by the members of the Bau-
haus. A then modern construction with an insulation 
of bituminous peat panels was used. Hinnerk 
Scheper not only planned the colour design for the 
indoor spaces in the Bauhaus, but also produced an 
‘attempt at a colourful painting of the façade’ for the 
exterior, which was only partially realized, as has 
been substantiated by analyses of findings. These 
analyses also substantiated the use of a shade of 
white on the rest of the original plaster and a shade of 
grey on the columns between the windows, as well as 
grey-coloured plaster with small plates of mica for the 
base and the southern stairway.

1  Arthur Korn, Glas im Bau und als 
Gebrauchsgegenstand (Berlin, 1929), 5f 

2  Walter Gropius, ‘glasbau’,  
in Die Bauzeitung 23, 20 (1926)

Glass façade on the northern staircase, 2013 / 
 Bauhaus Dessau Foundation, photo: Nikolaus Brade
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Radiators and lamps, 2021 / Bauhaus Dessau 
 Foundation / photo: Thomas Meyer / OSTKREUZ
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Building Technology

For the work of the Bauhaus, Walter Gropius already 
coined the motto ‘art and technology—a new unity’ 
in 1923. This principle is visible in the design of the 
Bauhaus Building in many places, for instance, in the 
fact that the building’s technical equipment becomes 
an integrated component of the design. The compo-
nents of the building technology, with radiators, 
cables, or lifts, are often not regarded as elements of 
a building that are worth being preserved in the case 
of modernist buildings, but which must be protected 
as components of the historical monument. The 
objects of the then modern building technology often 
do not correspond with the requirements of today and 
are considered to be expendable parts that can be 
removed without further ado if necessary and 
replaced with newer elements. In the Bauhaus Build-
ing, only a few elements of the original technical 
equipment have been preserved.

In particular the radiators in the Bauhaus Building are 
components of the heating system that have an 
impact on the design. In 1926, innovative tube radia-
tors from the Junkers plant, of which a few speci-
mens have been preserved, were installed. Since 
they are no longer produced today, other radiators 
are also used in the building, and the original Junkers 
radiators, GDR-era ribbed radiators, panel radiators 
of the post-war and post-German reunification period, 
and the cast iron ribbed radiators in use today as well 
as used Junkers radiators from other buildings stand 
next to one another in the building. In the Conserva-
tion Objective, there are specifications regarding 
which types of radiators are envisioned in the respec-
tive spaces in future.

A large number of the lighting fixtures with which the 
building was equipped in 1926 were developed and 
produced in the metal workshop of the Bauhaus. 
They are testimony to the work in the workshops and 
important contributions to the historical spatial con-
cept and overall effect of the building. The light of the 
historical lighting fixtures is used for general illumina-
tion in the public areas and workspaces. But since it 
does not always correspond to the lighting specifica-
tions of today, it has been supplemented with more 
effective, punctiform lighting, for instance for exhibi-
tion and work areas.

The sanitary facilities in the Bauhaus Building have 
been modified several times since 1926, correspond-
ing to the respective requirements and utilzation. 
Among the few witnesses to the time of the building’s 
construction is a piece of terrazzo flooring. For newly 
installed sanitary areas, monochrome boxes of matte 
mineral panels have been positioned freely in the his-
torical space.

 

Even though the spaces in the Bauhaus Building 
were already planned for lessons and administration 
in the 1920s, today, there are very different require-
ments connected with these spaces than ninety-five 
years ago, for example, with respect to indoor climate 
or the necessary equipping with data technology, 
lighting, or emergency escape routes. Technical 
installations are renewed frequently and should there-
fore intervene in the building substance as little as 
possible as well as be reversible, hence be able to be 
removed without any further disruptions if necessary.
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Colours and surfaces in the historical canteen, 2021 / 
Bauhaus Dessau Foundation / photo: Thomas Meyer / 
OSTKREUZ
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Colours and Surfaces

The design of the surfaces has a special importance 
for the Bauhaus Building. The use of only a few mate-
rials and the play with light and shadow and smooth 
and rough surfaces define this architecture, and may 
already be sensitively disturbed by minor interven-
tions.

The design of the surfaces and colours at the Bau-
haus Building was developed and executed by the 
wall painting department, under the direction of 
 Hinnerk Scheper.1 In Scheper’s concept, the colours 
underscore the structure of the architecture, aid ori-
entation in the building, and are differentiated by vari-
ous materialities and surface structures. On the 
 colour orientation plan for the Bauhaus of 1926, he 
notes: ‘The colour orientation plan for the Bauhaus 
in Dessau indicates the organization of the building 
complex contingent on its functions based on colours. 
… Supporting and filling surfaces are differentiated in 
the design and its architectural tension thus expressed. 
The spatial effect of the colours is heightened by the 
use of various materials: smooth, polished, granular, 
and rough plaster surfaces, matte, lustreless, and 
shiny coatings, glass, metal, and so forth.’2 The col-
ours are thus functional in the sense that they are 
comprehended and used as an element of the work 
as a whole and are part of the collaboration with the 
workshops at the Bauhaus. Hence, the structure of 
the Bauhaus Building is defined not only by function, 
volumes, façades, and spatial structure, but also by 
the design of the surfaces and the colour scheme.

There are colour-related projects for all the parts of 
the building, which were developed based on detailed 
restoration-related analyses of findings, and analyses 
and assessments by restorers, architects, building 
historians, and monument conservators. They pres-
ent the historical and supplementary colours in draw-
ings and tabular overviews of the shades of colour 
and materials, as well as in explanatory texts. In the 
Bauhaus Building, the exposing of historical layers of 
colour has only been undertaken at selected loca-
tions with restoration-related protection and supple-
mentation, since only portions of the surfaces from 
the time of the building’s construction still exist today 
and the stress on and endangerment of the sensitive 
historical layers that result from the utilization of the 
building would be so great that the substance would 
irretrievably lost. In the majority of the areas in the 
building, a thin, reversible, mineral plaster slurry has 
been applied to the ceiling and wall surfaces, under 
which the plaster and remnants of colour from the 
time the building was constructed are protected and 
preserved. The subsequent coating with a modified 
distemper was applied based on restoration-related 
findings.

The original colours cannot be reproduced entirely in 
some areas, because they cannot be verified com-
pletely due to missing building elements and/or a lack 
of findings, or because new building elements were 
added. With the awareness that there can be no neu-
tral colour in colourful surroundings, a palette of four 
shades of colour that distract from the historical col-
ours as little as possible has been specified for these 
surfaces and building elements. The colours are the 
RAL shades of black brown (8022), quartz grey 
(7039), silk grey (7044), and pure white (9010). In the 
case of minor deviations from the original colours, the 
overall spatial effect takes priority in the colour 
design.

A comparison of Scheper’s planning with the colour 
scheme, which has been substantiated by restora-
tion-related examinations and was reproduced in the 
renovation, shows that the planning was realized with 
very few deviations.

1  Scheper studied at the Bauhaus in Wei-
mar from 1919 to 1922 and taught at the 
Bauhaus in Dessau from 1925 to 1932. 
After 1945, Scheper was the director of 
the Office for the Preservation of Historic 
Monuments (Amt für Denkmalpflege) in 
Berlin and later a professor at the TU 
Berlin

2  Hinnerk Scheper, Farbiger Orientierung-
splan des Dessauer Bauhauses, 1926 
(Scheper Estate, on permanent loan to 
the Bauhaus-Archiv in Berlin)
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Sequence of spaces underneath the bridge, 2021 / 
Bauhaus Dessau Foundation / photo: Thomas Meyer / 
OSTKREUZ
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Spatial Structures

The structures of the spaces in the Bauhaus are 
developed in different ways in the parts of the build-
ing corresponding to their functions: The workshop 
wing is spanned and characterized by the curtain 
façade, entirely without massive outer walls. The par-
tition walls for workshop use were pragmatically con-
structed partially of masonry as needed, or installed 
in part as light partitioning walls of metal and glass: 
Large workshop rooms like the weaving workshop 
were situated next to smaller spaces used as storage 
for materials, the Master’s office, or for specific work 
such as electroplating or soldering. The current divi-
sion of the space may differ from the original parti-
tioning as long as the basic spatial structure of this 
part of the building and the dominance of the curtain 
façade remain unaffected.

The north wing by contrast is defined by its division 
into classrooms of equal size, which are created by 
masonry partition walls with glass transom windows 
towards the corridor. The clear and regular spatial 
structure of this part of the building should be pre-
served.

The bridge connects the workshop wing and the 
north wing with one another over a public street. On 
the lower storey, rooms for the administration are 
arranged symmetrically on both sides of the room for 
the director, which is situated in the centre of the 
building, and are connected with one another by an 
internal access corridor. The upper storey of the 
bridge is dominated by a large space that was delim-
ited from a connecting corridor by a wall unit and 
used as the ‘bauatelier gropius’ from 1926 to 1928.

The structure of the studio building consists of cell-
like rooms of the same size, which are accessed via a 
central corridor with a kitchenette and are used for 
individual retreat. The original room partitioning by 
means of built-in cupboards and the structuring of the 
rooms by bed niches has not been preserved, but the 
cell-like room structure was already reproduced as an 
important feature with the reconstruction in 1976. One 
studio was reconstructed in 2012 so as to communi-
cate the original structure of the rooms to visitors.

A special feature of the festivities level is the flexibility 
of its space: as a result of the ability to open folding 
walls and large doors, the vestibule, auditorium, stage, 
and canteen can be put together to form a large area 
for festivities. The spatial structure was altered signifi-
cantly over the decades, but was already reproduced 
with the reconstruction in 1976 and should be pre-
served.

Since the spatial structure of the Bauhaus Building is 
quite differentiated, the objective of reproducing the 
historical sequence of spaces does not denote an 

exact reconstruction of the original layout in every 
case. Reproducing the differentiated spatial structure 
is more important. A reproduction of the original lay-
out has therefore been striven for in the north wing 
and on the bridge, while the structure found in the 
studio building should be retained and a new concept 
for the division of the space in the workshop wing is 
possible within a specific framework.



44

Auditorium, 2019 / Bauhaus Dessau Foundation / 
photo: Thomas Meyer / OSTKREUZ
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Furnishings

The furnishings of the Bauhaus Building also include 
built-in furniture, labelling, or metal fittings for doors 
that Walter Gropius and the workshops of the Bau-
haus designed for the building. These elements have 
been retained in general. Since they are important 
elements of the work as a whole, a reconstruction of 
no longer existing original elements is foreseen in 
some areas and specified in the Conservation Objec-
tive. In some spaces, in which a scientifically sub-
stantiated reconstruction is not possible due to a lack 
of sufficiently reliable records, a re-enactment was 
undertaken instead of reconstruction. Even though 
this does not correspond to the strict scientific 
requirements for a reconstruction, it might be sensi-
ble in order to convey an impression of relevant spa-
tial situations to visitors to the Bauhaus.

The historical director’s room in the Bauhaus Building 
with its furnishings planned by Walter Gropius in 1926 
as a programmatic component of the design of the 
Bauhaus Building is of particular importance. There 
is a detailed design by Hinnerk Scheper, the head of 
the wall painting workshop at the time, for the design 
of the room’s colours. The re-enactment of this room 
aims to communicate the historical design, utilization, 
and significance of the director’s room.

The representative level for festivities, with its furnish-
ings as well as lighting and seating created in the 
Bauhaus workshops, also has a programmatic char-
acter. The then extremely modern seating, with 162 
seats that are firmly connected with the floor and/or 
to one another based on a design by the Bauhaus 
member Marcel Breuer, has also been reconstructed. 
The frames are constructed of nickel-plated steel 
 tubing with welded and bolted connections.9 The 
frames are spanned with a robust, flecked cotton fab-
ric. By means of a folding wall that can be slid open, 
the stage and the auditorium can be connected with 
the historical canteen, in which the furnishings with 
wooden tables and tubular steel chairs based on a 
design by Marcel Breuer have also been recon-
structed.

In the studio building, where students and young mas-
ters of the Bauhaus lived, Walter Gropius showed his 
ideas of modern housing. The rooms were equipped 
with built-in elements comprising a bed niche with a 
suitcase rack, a folding table, and wall cupboards. 
The built-in cupboards were arranged in such a way 
that one wall unit respective separated two rooms, 
with the one cupboard used from the one room and 
the complete depth of the other cupboard from the 
other room. With such built-in elements, the rooms 
were also well suited for use for a limited time and 
thus for modern, mobile individuals.

1  Information about the tubular steel  
furniture in the Bauhaus Building in 
Robin Rehm, Das Bauhausgebäude in 
Dessau. Die ästhetischen Kategorien 
Zweck Form Inhalt (Berlin, 2005), 70ff
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Festival School Fundamental, 2019 / Bauhaus Dessau 
Foundation / photo: Thomas Meyer / OSTKREUZ
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Spirit of Place

The significance of the Bauhaus Building as a monu-
ment is based to a great extent not only on the archi-
tecture, but also on the ideas that were developed and 
lived here. The description of the Outstanding Univer-
sal Value (OUV) of the Bauhaus as a World Heritage 
Site also indicates this, since the buildings were 
inscribed in the list of World Heritage Sites not only 
due to their significance for art and culture, but also 
due to their importance for the history of the ideas of 
the twentieth century.1 The Bauhaus was thus a centre 
for new ideas and attracted both progressive archi-
tects and artists. Impulses not only for a renewal of 
architecture, but also for art, design, and teaching 
emanated from here. The Bauhaus’s approach to 
reforming life itself can also still be sensed today.

The application for inscription in the list of World Her-
itage Site of 1996 states: ‘Even though the Bauhaus 
ideas of social reform turned out to be little more than 
wishful thinking, its Utopia became reality at least to 
the extent that architecture came into existence 
whose direct accessibility still has the power to fasci-
nate and which belongs to the people of all nations 
as their cultural heritage as the 20th moves towards 
its close.’2 This makes it clear that it is the architec-
ture that still captivates today with its special atmos-
phere and its particular characteristics such as trans-
parency and complexity or human scale and relation-
ships, and that the Bauhaus’s goal of creating an 
environment friendly to people continues to live on. 
Its ‘spirit of place’ is shaped by aspects such as 
openness, creativity, or possibilities for encounters 
and communication.

The current utilization is directly linked to the histori-
cal ‘spirit of place’. The building is used today by the 
artistic-scientific Bauhaus Dessau Foundation with its 
task of keeping the Bauhaus alive with its ideas and 
theories and communicating them. The foundation 
works in a historically reflective way and simultane-
ously interrogates the relevance today and current 
potentials that can be derived from the heritage of the 
Bauhaus for the twenty-first century.

With various programs, the foundation offers opportu-
nities for encounters, joint interdisciplinary and inter-
cultural work, and an experimental scope for artistic 
positions. The multifaceted range of artistic, schol-
arly, and research-related examination of the heritage 
of the Bauhaus in Dessau is oriented towards chil-
dren and young people, researchers and teachers, 
and students and designers. An extensive program 
for communicating the historical heritage with its 
‘spirit of place’ to tourists and experts as well supple-
ments the range of offerings.

1  Vgl. Nomination 729bis, Executive 
 Summary 2017, https://whc.unesco.org/
en/list/729/documents

2  World Heritage List, Justification by  
State Party, ICOMOS, 1996 https:// 
whc.unesco.org/en/list/729/documents
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This section discusses information about 
the building and its state of conservation. 
The structure is oriented towards UNES-
CO’s recommendations for the presenta-
tion of a management system.1 Further 
detailed information about the building 
can be found directly in the ‘Heritage 
Management’ section of the database 
system. It deals with monument-relevant 
information about the building, including 
the façades and outdoor area, and about 
the individual building elements and sur-
faces. Information and documents regard-
ing maintenance, upkeep, and repairs to 
these elements are recorded and linked 
in the database.

51

1  Birgitta Ringbeck, 
Management Plans 
for World Heritage 
Sites (Bonn, 2008)
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Repairs to the workshop wing, 2004 /  
Bauhaus Dessau Foundation / photo: Martin Brück
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State of Preservation

As a result of the rehabilitation measures executed1 
at intervals since 1976,2 the building is in a predomi-
nantly good state. In the important elements of the 
shell of the building, the construction, building struc-
ture, and design of surfaces, the building corre-
sponds for the most part to the historical design, but 
does also show traces of the changes over the past 
ninety years. The original installations have been 
 partially preserved, for instance doors, various built-in 
cupboards, or individual radiators. Selected elements 
have been reconstructed. In-depth descriptions are 
found in Chapter 1–2: Description and Assessment of 
Significance, and in the appendices, for example the 
Conservation Objective.

The Bauhaus Dessau Foundation has used the build-
ing for its work on an on-going basis since 1994. As 
an artistic-scientific foundation, it has the mandate 
to keep the ideas and topics of the Bauhaus alive and 
communicate them. The foundation works in a way 
that reflects the history and simultaneously interro-
gates the current relevance and potentials that can 
be derived from the Bauhaus heritage for the twen-
ty-first century. The years of the Bauhaus in Dessau, 
from 1925 to 1932, are regarded as the extremely 
productive phase of the school, which was estab-
lished in Weimar in 1919. The current heritage, from 
which the spectrum of the foundation’s work arises, 
is also correspondingly wide-ranging. The foundation 
uses the building for its scientific, artistic, and peda-
gogical program, for instance, workshops, lectures, 
or events on the stage, the Bauhaus Agents program, 
the Bauhaus Open Studios, or the Bauhaus Master 
Coop Design Research. The Hochschule Anhalt 
(Anhalt University of Applied Sciences) also uses 
some spaces. Information and services such as a 
café and shop, a range of tours, alternating exhibi-
tions, and other offers for visitors from round the 
world are available in the Bauhaus Building. All uses 
should take place with great consideration of the his-
torical building.

The building is preserved on the basis of the Conser-
vation Objective for the Bauhaus Building and can 
only be achieved by means of on-going maintenance 
and repair measures. In the long term, preventive 
measures for the preservation of the building are 
therefore urgently and constantly necessary. Plan-
ning processes are conducted in cooperation with the 
participants when more extensive measures are 
planned. Damage to the glass and plaster façade is 
currently being monitored for possible impacts result-
ing from climate-related changes like intense heat, 
which can lead to cracks in the plaster, or heavier 
storms, which might strain the anchoring. A planning 
process involving the Subordinate Monument Protec-
tion Authorities (Untere Denkmalbehörden), the State 
Administrative Office

Superior Monument Conservation Authority (Landes-
amt für Denkmalpflege), and the parties responsible 
for monitoring by ICOMOS as well as recognized 
experts has been initiated. Other necessary and 
 currently planned upkeep measures are the thorough 
maintenance and restoration of the historical floors 
based on a concept developed in this project and 
adaptations of the technical infrastructure. All plan-
ning is coordinated with the monument protection 
authorities responsible.

1  Most recently: general renovation of the 
building (1996–2006), rehabilitation of 
the outdoor area (2007–09), energy-ori-
ented refurbishment (2010–14), visitor 
reception and touristic services (2009–
16), maintenance and repair in connec-
tion with the anniversary 100 Years of 
the Bauhaus in 2019
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Factors Affecting the Building

( I ) 
Effects resulting from development

AEffects resulting from development in the surround-
ings are not anticipated, since the protection by the 
buffer zone is respected. Planning in the surround-
ings are examined for compatibility and coordinated 
with the Bauhaus Dessau Foundation and the monu-
ment protection authorities responsible.

( II ) 
Effects resulting from environmental influences

Due to increasingly extreme weather conditions, 
effects resulting from environmental influences are to 
be feared. Intense heat can lead to cracks and dam-
age to the surfaces and structure, water can pene-
trate the building, and severe storms can put strain 
on the glass façades. These factors are currently 
being monitored, documented, and analysed so as to 
develop suitable strategies for protecting the building 
on this basis.

( III ) 
Natural catastrophes and risk prevention

No natural catastrophes are anticipated in this area of 
Dessau. There is currently no potential threat resulting 
from flooding or fire.

( IV ) 
Effects resulting from visitors

The ever-increasing number of visitors is a two-
edged sword, since it is welcomed on the one hand 
so as to communicate the World Heritage to a broad 
public. On the other, intensive use by visitors puts 
strain on the historical substance, in particular on 
original surfaces such as flooring or on sensitive 
built-in elements. In addition, ianterventions like the 
installation of additional sanitary areas or a shop 
were necessary. The Bauhaus Dessau Foundation 
does its best to steer such effects with suitable meas-
ures, et al. by means of specifications in the Conser-
vation Management Plan or building regulations, and 
by communicating appreciation and understanding.

( V ) 
Additional Factors

The work of the Bauhaus Dessau Foundation, which 
comprises a multifaceted range of artistic, scientific, 
and research-related examinations of the heritage 
of the Bauhaus in Dessau as well as education and 
communication, utilizes the building with intensive 
and alternating uses such as exhibitions and should 
take place with consideration of the historical build-
ing.

Effects on the building also arise as a result of cur-
rent norms and standards as well as regulations and 
laws that do not correspond to the frequently deviat-
ing norms and standards from the time when it was 
erected. Examples are, for instance, requirements 
with respect to fire protection or regulations for tech-
nical installations. Here, compatible solutions are 
identified on a case-by-case basis.
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The original structure and surfaces with their particu-
lar materiality also do not always correspond with the 
ideas and requirements of today. Since the architec-
ture can already be sensitively disturbed by small 
interventions and is simultaneously supposed to be 
preserved as long as possible, suitable solutions are 
continuously being developed here on a case-by-
case basis.

The generally recognized great cultural significance 
of the Bauhaus makes it easy to achieve understand-
ing and appreciation of the building and its special 
characteristics. This also simplifies communicating 
and achieving acceptance of provisions for dealing 
with the building as well as securing resources for the 
financing of maintenance and repair measures.

Visitor management in the Bauhaus Building, 
2017 / Bauhaus Dessau Foundation /  
photo: Thomas Meyer / OSTKREUZ
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Stakeholders

Important stakeholders to be mentioned are the Bau-
haus Dessau Foundation as the owner, with its foun-
dation board under the chairmanship of the Minister 
of Culture of the State of Saxony-Anhalt, the coordi-
nation group for the all the Bauhaus World Heritage 
Sites, monument protection authorities, and the Spe-
cialist Heritage Office (Denkmalfachamt). But the 
municipal administration with its planning and building 
authorities, as well as institutions with special exper-
tise in the preservation of the heritage of modern 
buildings, such as DOCOMOMO and ICOMOS, are 
also important partners in the various management 
processes.

Between Chairs symposium of the Bauhaus Dessau 
Foundation, 2017 / Bauhaus Dessau Foundation /
photo: Thomas Meyer / OSTKREUZ
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Owner and User

In accordance with foundation law and its foundation 
charter, the Bauhaus Dessau Foundation has the 
duty to preserve the heritage of the historical Bau-
haus and to make it accessible and communicate it to 
the public. The collecting, preserving, researching, 
and presenting of testimonies to the development of 
the Bauhaus and the history of its impact also include 
the architecture of the Bauhaus. The Bauhaus Des-
sau Foundation’s master plan of 2012 explicitly men-
tions the obligation to communicate the idea of World 
Heritage and to promulgate the World Heritage Sites 
to a broad audience. The foundation is the owner of 
the Bauhaus Building, the Masters’ Houses, and the 
Steel House in Dessau. The Bauhaus Dessau Foun-
dation makes other buildings such as the Konsum 
building, a row house in the Dessau-Törten housing 
estate, and a museum flat in the Houses with Balcony 
Access accessible to the public within the framework 
of tours. The foundation recognizes its particular 
expertise as a public institution with a research and 
education mandate so as to conduct research on the 
Bauhaus’s significance and current relevance, to 
identify solutions to practical questions of dealing with 
it in a way that is appropriate to its heritage, or to pro-
vide an international forum for effective public rela-
tions work in the form of exhibitions, specialist discus-
sions, or publications. Objects and documents relat-
ing to the Bauhaus and or Bauhaus buildings are pre-
served in the Archive of the Bauhaus Dessau 
Foundation. The foundation is also involved as an 
important stakeholder in various urban development 
processes of the municipality of Dessau-Roßlau and 
thus brings in concepts and ideas for integrating the 
Bauhaus into the self-image of the city.

Competencies and Experts

In addition to the professional personnel of the owner, 
the Subordinate Monument Protection Authorities 
with correspondingly trained employees are also 
available for managing the Bauhaus Building. The 
State Office for Heritage Management and Archaeol-
ogy (Landesamt für Denkmalpflege und Archäologie) 
in Saxony-Anhalt broadens this competence as a 
specialist office. For the creation of restoration-re-
lated expert opinions and analyses of the inventory 
and heritage concepts, but also for the planning and 
execution of structural measures connected with the 
historical substance or the monument-appropriate 
reproduction of building elements, expert restorers, 
consultants, architects, planners, and other special-
ists are of central importance. The wealth of experi-
ence and ideas of these partners can also be helpful 
in resolving conflicts within the framework of the man-
agement. They work in coordination with the Special-
ist Heritage Office and the Subordinate Monument 
Protection Authorities. The activities of the network 
for the Bauhaus World Heritage Site ensure a high 
level of maintenance, development, and communica-
tion in connection with the buildings. The Bauhaus 
University in Weimar with its educational focus on 
architecture, media, design, and art is available for 
consulting or direct collaborations. Furthermore, a 
large number of universities, colleges, and institutions 
in the region serve as competent cooperation part-
ners in the fields of monument protection, research 
on modern buildings, and the management of World 
Heritage.
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Management and Policies

The development and maintenance of the cultural 
heritage of the Bauhaus is of particular interest for 
the municipality of Dessau-Roßlau, since it makes a 
significant contribution to the self-image of the city 
and to its external image on a national and interna-
tional level. Such engagement with cultural heritage 
is affirmed by the city’s growing supra-regional attrac-
tiveness and the self-confident external image of the 
municipality as a whole.

Database System

Detailed information about the building and its areas 
and building elements are recorded systematically in 
the database in as-built plans for navigation, a build-
ing and façade book, a catalogue with maintenance 
instructions, and an archive of documents. Further 
information about the database can be found in 
Chapter 4: Development of the Building Conservation 
Guideline.

Bauhaus building side entrance west side, 2013 / 
Bauhaus Dessau Foundation / photo: Nikolaus Brade
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Maintenance  
Concept for  
the Stonewood 
Screed

Corridor with historical stonewood screed flooring, 
2011 / Bauhaus Dessau Foundation / photo: Yvonne 
Tenschert
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Surfaces and their design have a special importance 
for the Bauhaus Building as well as for other modern-
ist buildings. This architecture dispenses with orna-
mental elements by using a reduced design lan-
guage, is limited to the use of just a few materials, 
works with light and shadows in a targeted manner, 
and achieves its effect with just a few elements. The 
design of the architecture reacted to new technologi-
cal developments like film and photography, while the 
use of particular building materials and constructions 
also shape its effect.

The use of materials, the structures, and the colour of 
the surfaces significantly determine the effect of the 
architecture, which can already be sensitively dis-
turbed by minor interventions. Concepts for mainte-
nance and restoration must therefore deal intensively 
with these questions and develop solutions. This 
opens up various conflicting priorities: between the 
building as an artwork and historical testimony; 
between protecting the original substance and the 
effect of the structure when it was built and today; 
between historical construction and contemporary 
knowledge of structural physics.

The lack of knowledge about the material-specific 
properties of the historical building materials and their 
maintenance often leads to loss of the original sub-
stance and the characteristic appearance of its sur-
faces, which can then ultimately result in the loss of 
the value of the historical monument. Precise knowl-
edge of a building material, its composition, ageing 
behaviour, interplay with other building materials in 
terms of structural physics and statics, and changes 
in the material properties resulting from historical and 
current renovation measures is, however, crucial for 
future concepts for preserving the original materials 
and their surfaces.

Particularly when dealing with a cultural monument of 
outstanding value like the Bauhaus Building, preserv-
ing the original substance has high priority, since 
beyond its architectural-aesthetic significance, it also 
provides evidence of the building techniques and 
construction that must be protected and preserved. 
This requires extensive knowledge not only about the 
historical materials, but also about ageing behaviour, 
the characteristics of the building climate, particularly 
in harmony with other, in part modern building materi-
als, the need for maintenance, and possible alterna-
tive materials in the case of missing elements.

With their colour and surface structure, floors also 
contribute to shaping the effect of the spaces in the 
Bauhaus Building in Dessau to a considerable extent. 
Asphalt panels or cement screed with corrugated sur-
faces are thus found in the base storeys, while the 
spatial impression in the public areas of the upper 
storeys is characterized by seamless flooring of dark 
terrazzo or unpigmented stonewood screed. In the 

office rooms on the bridge, Triolin, a flooring of syn-
thetic material with a basis of cellulose nitrate on a 
mesh of hemp, which resembles linoleum, was used. 
With their materiality and hard and shiny surfaces, 
the floors make a significant contribution to shaping 
the overall architectural impression of the spaces. 
Building materials like stonewood or Triolin are no 
longer used today. Detailed knowledge about these 
materials and building elements, however, improves 
the understanding of the architecture and is an impor-
tant basis for the long-term preservation of the struc-
tures and their materiality. This also necessitates 
passing on technical knowledge and skills. Since 
floors are exposed to extremely great wear and tear, 
the development of preservation and restoration 
methods has particular urgency here.

Today, circa 1,800 square metres of area in the Bau-
haus Building are still laid with the original stonewood 
screed, while the surfacing has been reconstructed 
based on the original model in other areas. Stone-
wood screed also shapes the character of the class-
rooms in the north wing and the rooms in the studio 
building as well as the public areas. Since what are 
concerned are thus large areas that also have an 
impact with respect to public relations, one project 
focus in the Conservation Management Plan for the 
Bauhaus Building is developing a concept for pre-
serving and maintaining the historical stonewood 
screed flooring. Another reason for the decision to 
conduct an in-depth examination of the stonewood 
screed flooring was the ability to transfer this knowl-
edge to other Bauhaus buildings in Dessau such as 
the row houses and Houses with Balcony Access on 
the Dessau-Törten housing estate. During the course 
of the project in a museum flat in a House with Bal-
cony Access, cracks in the original flooring were 
actually closed based on the specifications developed 
in the Conservation Management Plan. The results 
were also assessed within the project and the specifi-
cations improved on this basis. Since floors of stone-
wood screed are hardly common today, only a few 
craftspeople possess knowledge about dealing with 
such floors, and private owners thus often request 
information on dealing with such historical flooring 
from the Bauhaus Dessau Foundation. The knowl-
edge developed in the project is thus also used for 
the preservation of other modernist buildings.
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Fragment of the stonewood screed from the  
Bauhaus Building, 2021 / Bauhaus Dessau 
 Foundation / photo: Thomas Meyer / OSTKREUZ
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Stonewood Screed

Stonewood screed is a seamless, stable, and simul-
taneously light type of flooring that is generally 
installed in two layers of 1 to 2 centimetres. The lower 
layer, with a high percentage of wood, is porous and 
can serve as a levelling and insulating layer. The 
upper layer, with a higher percentage of magnesite, is 
processed to be firmer and more robust as the layer 
exposed to wear and tear. The lively surface is char-
acteristic. The material can be found in many of the 
Bauhaus buildings in Dessau. In the Bauhaus Build-
ing, unpigmented stonewood screed was used in the 
publicly accessible corridors, the classrooms in the 
north wing, various areas in the workshop wing, and 
in the studio building. Red-pigmented floors as an 
improvement starting in the 1930s can also be found.

Documentation of the Current State

The existing stonewood screed floors display various 
structures and characters. They are found in a variety 
of states, are laid on a variety of substrates, are used 
in different ways, and show various types of damage. 
The floors and such differences were recorded in a 
detailed stocktaking. The assessments of existing 
documents and examinations that had already been 
conducted influenced the development of small-scale 
rehabilitation and maintenance. The methods initially 
proposed were tested on sample areas and discussed 
on a high professional level by the group of experts. 
The concept was developed further on this basis and 
instructions with recommendations for the further 
handling of the floors were developed with respect to 
maintenance and thorough cleanings and repair and 
rehabilitation measures.

Handling of Cracks

Various materials and methods for rehabilitating 
cracks in the stonewood screed have been used in 
the Bauhaus Building in the past years. But the 
results have not been satisfactory, since, for instance, 
fissures widened too much and unsuitable tools were 
used, or the colour and structure of the filling material 
deviates significantly from the historical surface. The 
filling in part came loose again after a short time, so 
that the edges of the cracks crumbled afresh and 
thus resulted not only in an unsatisfactory appear-
ance, but also in a progression in the loss of original 
substance.

Against this backdrop, the Restaurierungsatelier 
Schöne elaborated an approach to dealing with 
cracks of various widths by developing a composition 
of materials and methods and testing them on sam-
ple surfaces. Different solutions have thus been 
found for cracks of different sizes.

Very fine cracks are thus not treated, since the antici-
pated damage resulting from the repair is assessed 
as being greater than the loss of material to be 
expected in the near term. Larger cracks are widened 
with fine tools from dentistry and filled with a material 
based on magnesium oxide and magnesium chloride. 
The cracks are closed by being grouted with packer. 
The closing of the crack is finally spackled on the sur-
face and sanded in detail by hand. The results have 
been documented and compiled in the form of 
instructions for future repairs.

The detailed examination of methods for closing 
cracks gave rise to other questions regarding how to 
deal with the historical stonewood screed floors, in 
particular to questions with respect to cleaning and 
maintenance as well as to rehabilitating cavities 
beneath the surface. These questions were exam-
ined in a further step.
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Dipl.- Restaurator (FH) P. Schöne, Ulestr. 20, 06114 Halle, Atelier für Konservierung, Restaurierung und Dokumentation Seite 41 

 

Dessau, Bauhausgebäude 

Steinholzestrich, Pflegekonzept 2020

Lokalisierung 

Befund (Befundhöhe) 

Bauteil 

Negativ / Datei

  

Probe 6
Material Mischungsverhältnis 
Magnesiaestrich MgO : MgCl = 2:1 

23 Baumé 
Technologie, Anwendungsschritte
wie Probe 1 
Bewertung
Das Material ist fließfähig und wird von der Hohllage kaum aufgenommen. Aufgrund 
genau einzuhaltender Mischungsverhältnisse führen stärkere „Verdünnungen“ zur 
Verbesserung der Fließfähigkeit nicht zu einer entsprechenden Aushärtung und 
Festigkeit. Beprobungen mit Fließfähigkeitsverbesserern aus der Kalk- und 
Zementindustrie führten im Rahmen dieser Beprobungen zu keinem signifikanten Erfolg. 

 

 

 

Abb. 14: Packer mit Materialproben zur Beprobung der Fließfähigkeit 

 
 P1: Epoxidharz Akepox 1005 farblos, P2: KSE Modul-System, P3: PLM-A Injektionsmörtel, P4: CaLoXiL,  

P5: Ledan TA 1 Leit 03, P6: Magnesiaestrich 
  
 

Sample of the filling of cavities under the stonewood 
screed, 2021 / figure in Peter Schöne, ‘Pflegekonzept 
Steinholzestrich’



65

Handling of Cavities

Filling the cavities with magnesite, a component of 
stonewood screed that proved appropriate for filling 
cracks, turned out to be unsuitable. The material 
does not flow at the necessary positions and does 
not produce a connection between the screed and 
the substrate. The Restaurierungsatelier Schöne thus 
first proposed filling such areas with epoxy resin, 
which fulfils these requirements. Damage or altera-
tions to the original substance are correspondingly 
not anticipated. After critical discussion of this pro-
posal with the Supervisory Group, alternatives were 
examined and incorporated in the concept. Since the 
substrate beneath the screed will also move in future, 
it will not be possible to prevent the screed from mov-
ing entirely. The possibilities of an ‘elastic’ connection 
between the screed and the substrate, which mini-
mizes movement, was tested along with an anchoring 
at selected points. The assessment of the measures 
tested on sample surfaces resulted in the recommen-
dation of two methods’ being specified depending on 
the damage. Since no long-term monitoring was pos-
sible within the framework of the project, such moni-
toring has been recommended for the future. The 
results have been documented and compiled in the 
form of instructions for future repairs.

Cleaning and Maintenance

Various methods for thorough and maintenance 
cleaning have been tested and evaluated. Since the 
historical floors have developed a layer of residues of 
cleaning materials and dirt as well as white streaks 
on the surface since the last thorough cleaning, 
another thorough cleaning is first recommended. 
Cleaning and maintenance, preferably with clear 
water and real wax can then take place.

The areas where different methods of thorough and 
maintenance cleaning have been used have been 
recorded and maintenance cycles specified. The 
results are documented in the form of instructions for 
future repairs.

For the examination of further questions, the round of 
experts recommends researching additional funding 
possibilities.
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Development  
of  
the Building  
Conservation 
Guideline
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The guideline provides specifications 
and provisions for the maintenance and  
repair of the Bauhaus Building. Existing 
 specifications such as the Conservation 
 Objective or parts of the description of the 
 management system in compliance with  
UNESCO’s requirements for World Herit-
age Sites have been incorporated in the 
guideline.
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Protection  
and Management  
of the Property

As a result of its status as inscribed heritage and part 
of the Bauhaus World Heritage Site, the protection 
of the Bauhaus Building is regulated on various levels 
by laws and guidelines, and by conventions on the 
international, national, regional, and municipal level. 
The obligation to provide a management plan for 
World Heritage Sites existed until 2015, but with the 
new version of the Operational Guidelines for the 
Implementation of the World Heritage Convention, 
which entered into force on 2 June 2015, the pres-
entation of a management system is now required. 
Its purpose is to ensure the protection of the property. 
This part of the Conservation Management Plan is 
oriented towards these specifications.1 

1  Sections on protection and management 
were taken from: Bauhaus Dessau Foun-
dation and Brenne Architekten, ‘Antrag 
auf Erweiterung der UNESCO Welter-
bestätte Das Bauhaus und seine Stätten 
in Weimar und Dessau’, unpublished 
application (Berlin and Dessau, 2015). 
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Bauhaus Building from the southeast, 2009 / 
 Bauhaus Dessau Foundation / photo: Martin Brück

International  
Convention

The World Heritage Convention was adopted by 
UNESCO on 16 November 1972 and entered into 
force in the Federal Republic of Germany in 1977. As 
an extremely important international instrument, the 
aim of the World Heritage Convention is the preser-
vation of humanity’s natural and cultural heritage. By 
signing this convention, the signatories commit to 
protecting and maintaining the World Heritage Sites 
located within their national borders for subsequent 
generations. The Operational Guidelines for the 
Implementation of the World Heritage Convention in 
the currently valid version from July 2015 describe 
the aims of the World Heritage Convention and regu-
late all the aspects connected with it. The Venice 
Charter, which was adopted by ICOMOS in 1964, for-
mulated internationally recognized guidelines for the 
preservation and restoration of monuments. It there-
fore plays a central role in dealing with historical 
building substance. The Granada Convention for the 
Protection of the Architectural Heritage of Europe 
was signed by the Federal Republic of Germany on  
3 October 1985 and entered into force on 1 Decem-

ber 1987. This European convention aims to 
strengthen policies for the protection and upgrading 
of the architectural heritage of Europe and supports 
practical cooperation between the signatories. It 
established principles for coordinated heritage pro-
tection policies in Europe.



Federal Laws

The Federal Building Code (Baugesetzbuch, BauGB), 
the Federal Regional Planning Act (Raumordnungs-
gesetz, ROG), and the Federal Land Use Ordinance 
(Baunutzungsverordnung, BauNVO) together form 
the basis of the spatial and urban planning legislation 
of the Federal Republic. It includes important regula-
tions for urban development and building plans, 
including urban land-use planning and design stat-
utes, and defines the responsibilities of regulatory 
authorities. The two legal systems form the main 
basis for heritage protection from an urban planning 
perspective.

State Laws

The legal foundations for the organization, tasks, pro-
cesses, and instruments for regional and state plan-
ning in Saxony-Anhalt are specified in the state plan-
ning legislation of the Federal State. The Regional 
Development Plans lay out an overall concept for the 
organization of space and development of the Fed-
eral States. They form the basis for steering the plan-
ning of space utilization requirements and are put 
into concrete terms by regional and municipal plan-
ning. Preserving cultural landscapes and historical 
places with a wide range of cultural monuments is an 
important principle in development planning on the 
state level, which is then taken up and elaborated in 
regional development plans. The Regional Develop-
ment Plan for the planning region of Anhalt-Bitterfeld- 
Wittenberg (2010 for Dessau-Roßlau) was adapted 
to the aims of the current Regional Development 
Plan in 2018. These aims are elaborated further in 
the urban land-use planning of the City of Dessau- 
Roßlau. The construction, alteration, and demolition 
of structural installations as well as construction-re-
lated procedures (including building permit proceed-
ings) are  regulated in the Building Law of Saxony-An-
halt.

The Bauhaus Building is designated as a monument. 
In the Federal Republic of Germany, the individual 
Federal States are responsible for monument protec-
tion. Each state has its own legislation for regulating 
the protection, maintenance, preservation, and 
research on cultural heritage. The Monument Protec-
tion Act (Denkmalschutzgesetz) describes both the 
aims and principles and also the institutional struc-
tures and responsibilities of monument preservation 
authorities and other authorities involved in the pro-
tection of heritage as well as the general instruments 
and procedures for protection and preservation. The 
law also specifies the rights and responsibilities of the 
owners of monuments as well as possibilities for 
obtaining financial support and funding for monument 

protection measures, but also criminal consequences 
if the legally regulated monument protection is disre-
garded.

The Monuments Protection Act of the State of Saxo-
ny-Anhalt (DenkmSchG LSA of 21 October 1991 in 
the current version from 20 December 2005) regu-
lates the protection and maintenance of cultural mon-
uments. Section I describes the principles and aims 
of monument protection and maintenance, while Sec-
tion II regulates the organization and responsibilities. 
Section III discusses the protection and preservation 
of cultural monuments, while Sections IV and V 
describe procedural requirements and prerequisites 
for expropriation and reparations. Section VI 
addresses financing, and Section VII punishable and 
administrative offences in connection with monument 
protection. The principles of the law are defined in 
§ 1: ‘It is the task of monument protection and preser-
vation to protect, preserve, maintain, and scientifically 
examine cultural monuments as sources and testimo-
nies to human history and a formative component of 
the cultural landscape based on the provisions of the 
legislation. The protection covers all of the substance 
of a cultural monument, including its surroundings, as 
far as they . . . are of significance.’ ‘The concerns of 
monument protection and maintenance must be 
taken into account in public planning and construction 
measures . . .’ (§ 1 [3]). ‘Cultural monuments should 
be made accessible to the public within the frame-
work of what is possible and reasonable’ (§ 1 [4]). 
‘Concrete testimonies to people’s life in the past . . . 
that are of particular historical, cultural-artistic, scien-
tific, . . . or urban development significance’ are 
described as cultural monuments (§ 2 [1]). Regarded 
as such, et al., are architectural monuments consist-
ing of buildings or parts of structural works as well as 
pieces of furniture and equipment and component 
parts, if they can be considered part of the architec-
tural monument as a whole. The owners of and des-
ignated authorities for monuments are obligated, 
within the framework of what is economically feasible, 
to ensure the protection, maintenance, and repair of 
cultural monuments based on principles governing 
the preservation of historical monuments, and to 
make them accessible to the public to the greatest 
extent possible (§ 9 [2]). ‘Changes to the substance 
or utilization of historical monuments’ that might ‘sig-
nificantly affect’ or lead to ‘the destruction of cultural 
heritage’ are described in line with the legislation as 
‘interventions’ in monuments (§ 10 [1]). Such interven-
tions should be kept to a necessary minimum. If an 
owner or designated authority does not comply with 
the obligations pursuant to the Monuments Protection 
Act, monument protection authorities can intervene 
and execute measures to avert risks themselves 
(§ 9 [6]). The authorities can also order a halt to such 
measures as well as the reproduction of the former 
state or other repairs to the object in the case of dam-
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Organigramm 1: Genehmigungsverfahren gemäß dem Denkmalschutzgesetz des Landes Sachsen-Anhalt

Landesamt für Denkmalpflege
und Archäologie

Oberste Denkmalbehörde
Ministerium

Landesverwaltungsamt
Obere Denkmalschutzbehörde

Fachliche Beratung
Abstimmung
Stellungnahmen

Fachaufsicht Fachaufsicht

Abhilfe   Zurückweisung

Fachliche Beratung
Stellungnahmen

Entscheidung nach Anhörung

Entscheidung
im Dissens

Fachaufsicht
Widerspruchsentscheidung

Untere Denkmalbehörde
Abhilfeprüfung

Denkmaleigentümer

Rechtliche und
Fachliche Beratung

Antrag
Genehmigung
Ablehnung

Widerspruch

Entscheidung
im Benehmen

Denkmalschutzbehörden einzuholen. Dies gilt auch, wenn

durch „Errichtung, Wegnahme oder Hinzufügen von Anla-

gen“ in der Umgebung Bestand und Erscheinungsbild des

Denkmals verändert, beeinträchtigt oder zerstört werden

(§ 14 [1]). Die Behörden können die Dokumentation der

Durchführung von Maßnahmen an einem Denkmal verlan-

gen (§ 14 [9]). Der Verfügungsberechtigte hat die Pflicht,

Schäden und Mängel unverzüglich der Denkmalschutz-

behörde mitzuteilen (§ 17 [2]). Ist ein Kulturdenkmal in sei-

nem Bestand oder Erscheinungsbild gefährdet, kann es

durch die Denkmalbehörde enteignet werden (§ 19 [1]).

Die für die Laubenganghäuser zuständige Genehmigungs-

behörde ist die untere Denkmalschutzbehörde der Stadt Des-

sau-Roßlau. Im Fall von denkmalrechtlich relevanten Bau-

vorhaben oder Maßnahmen entscheidet sie gemäß dem

Denkmalschutzgesetz des Landes Sachsen-Anhalt im Be-

nehmen mit dem Denkmalfachamt, dem Landesamt für Denk-

malpflege und Archäologie Sachsen-Anhalt. Die obere

Denkmalschutzbehörde wird vom Landesverwaltungsamt

Sachsen-Anhalt vertreten und entscheidet nach Anhörung

des Denkmalfachamtes (§ 8 [1]). Sie ist zuständig für Ab-

bruchanträge bei Baudenkmalen (§ 14 [10]). Die obere Denk-

malschutzbehörde übt außerdem die Fachaufsicht über die

untere Denkmalschutzbehörde aus. Diese ist besonders re-

levant in Fällen, in denen die untere Denkmalschutzbehörde

im Dissens mit dem Fachamt zu entscheiden beabsichtigt

(§ 4 [2]). Sie entscheidet außerdem über Widersprüche,

wenn die untere Denkmalschutzbehörde dem Widerspruch

nicht abhelfen kann. Das Kultusministerium als oberste Denk-

malbehörde ist gesetzgebende Instanz und übt im Genehmi-

gungsverfahren die Fachaufsicht gegenüber der oberen

Denkmalschutzbehörde und gegenüber dem Landesamt für

Denkmalpflege und Archäologie aus.

Die Bauordnung des Landes Sachsen-Anhalt (BauO LSA

vom 10. September 2013) gilt für bauliche Anlagen und die

Verwendung von Bauprodukten. Bauvorhaben oder Verän-

5. Schutz und Verwaltung des Gutes

Approval processes pursuant to the Monuments  
Protection Act of the State of Saxony-Anhalt

age to historical cultural monuments (§ 9 [8]). Permit 
requirements are regulated in § 14: The approval of 
monument protection authorities must be obtained in 
the case of repairs, restructuring, or modifications 
and changes in the utilization of cultural monuments.

This also applies if the inventory or appearance of a 
monument heritage is altered, affected, or destroyed 
as a result of the ‘erection, removal, or addition of 
structures’ in the surroundings (§ 14 [1]). The authori-
ties can request documentation of the execution of 
monument-related measures (§ 14 [9]). The desig-
nated authority has the responsibility to immediately 
communicate damage and defects to the monument 
protection authorities (§ 17 [2]). If the inventory or 
appearance of a cultural monument is put at risk, 
monument protection authorities have the option to 
expropriate the monument (§ 19 [1]). The approval 
authority responsible for the Bauhaus Building is the 
Subordinate Monument Protection Authority (Untere 
Denkmalschutzbehörde) of the City of Dessau- 
Roßlau. In the case of building plans or measures 
that are relevant from the perspective of heritage-re-
lated legislation, decisions are made in accordance 
with the Monuments Protection Act of the State of 

Saxony-Anhalt in consultation with the Monument 
Protection Office (Denkmalschutzamt), the State 
Office for Monument Management and Archaeology 
(Landesamt für Denkmalpflege und Archäologie) of 
Saxony-Anhalt. The Superior Monument Protection 
Authority (Obere Denkmalschutzbehörde) is repre-
sented by the state administration of Saxony-Anhalt 
and makes decisions after consulting with the Monu-
ment Protection Office (§ 8 [1]). It is responsible 
for applications to demolish architectural heritage 
(§ 14 [10]). The Superior Monument Protection 
Authority also supervises the Subordinate Monument 
Protection Authority. This is particularly relevant in 
cases in which the Subordinate Monument Protection 
Authority intends to make a decision that dissents 
from that of the supervising authority (§ 4 [2]). It also 
makes decisions in the case of objections if the Sub-
ordinate Monument Protection Authority is unable to 
redress such objections. As the Supreme Monument 
Protection Authority, the State Chancellery is the leg-
islating authority and supervises approval procedures 
vis-à-vis the Superior Monument Protection Authority 
and the State Office for Monument Management and 
Archaeology.



The Building Act of the State of Saxony-Anhalt (BauO 
LSA of 10 September 2013) applies to structural 
installations and the use of building products. Building 
plans or alterations to buildings must be executed in 
such a way ‘that public safety and order, in particular 
life, health, and the natural foundations for life’ are not 
endangered (§ 3 [1]). Requirements regulating fire 
protection, traffic safety, structural integrity, utilization, 
and design are formulated in the Building Law. Struc-
tures should not disfigure the streetscape or the 
appearance of the location and landscape. The instal-
lation of outdoor advertising or automats on buildings 
is regulated with this in mind. The authorization 
requirement and procedures for the approval of con-
struction projects are stipulated in the Building Law. 
The Subordinate Monument Protection Authorities 
can decide in individual cases on deviations from the 
aforementioned requirements regarding building prod-
ucts that should be used in architectural heritage pur-
suant to the Monuments Protection Act. The Subordi-
nate Monument Protection Authority is involved in the 
case of measures executed in connection with cultural 
monuments.t

Municipal Planning  
and Statutes

In addition to the protective measures defined by the 
Monuments Protection Act of the State of Saxony- 
Anhalt, individual, locally applicable protection provi-
sions have been developed for the Bauhaus Building 
on the local level: a Land-use Plan (Flächennutzung-
splan, FNP), the mission statement of the City of 
Dessau-Roßlau, an Integrated Urban Development 
Concept (Integriertes Stadtentwicklungskonzept, 
INSEK), the Centres Strategy, and the Master Plan 
Bauhaus City.

Land-use Plan

The Land-use Plan was developed with consideration 
of the superordinate aims of land-use planning, and 
of state and regional planning within the framework of 
the municipal planning authority. As a fundamental, 
preparatory urban land-use plan, it defines the type 
of land use as it results from the intended urban plan-
ning development based on foreseeable needs. 
This plan shows which areas in the municipal territory 
should be used for construction and which areas 
should be kept free of development, and in which 
spatial and functional relationship these areas should 
stand vis-à-vis one another as well as vis-à-vis the 
surrounding landscape space. It is the result of basic 
functional planning, with extensive participation by 
the public. The current Land-use Plan for Dessau- 
Roßlau entered into effect on 26 June 2004.

Mission Statement of the  
City of Dessau-Roßlau

The City of Dessau-Roßlau has developed a mission 
statement that reflects its self-image and sets out a 
concept for the future of the municipality in an inte-
grated process that actively involved municipal stake-
holders, the municipal administration, political repre-
sentatives, and specialists. The municipal council 
adopted this mission statement on 2 February 2011. 
Four guiding principles in it describe the focuses that 
determine the future design of the city. It names the 
core economic areas and recognizes engagement in 
the sectors of education and research as locational 
factors. Citizen participation and interdisciplinary col-
laborations represent an important instrument for the 
process of redeveloping the City of Dessau in a suc-
cessful way against the backdrop of shrinking cities in 
eastern Germany and demographic change. With the 
slogan ‘The Bauhaus city with a tradition of modern-
ism’, the city explicitly proclaims the Bauhaus Dessau 
as a generator of impulses for the city’s identity and 
development. The UNESCO Bauhaus World Heritage 
Site with its sites is assessed as an essential building 
block in the municipality’s cultural and tourism sector, 
with its supra-regional and international importance.
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Integrative Urban  
Development Concept

The Integrative Urban Development Concept (INSEK) 
for the City of Dessau-Roßlau has the status of a 
urban development plan in line with § 1 Abs. 6 Nr. 11 
of the Federal Building Code (BauGB). Its legal 
capacity comprises informal planning. Urban plan-
ning goals and urban development projects with a 
strategic character can be derived from and based on 
it. Dessau’s municipal council adopted the INSEK in 
July 2013. The concept analyses the city’s develop-
mental and locational factors within the regional and 
urban-planning context, assesses them, and formu-
lates objectives and strategies for steering urban 
development within the context of the socio-demo-
graphic, economic, and social framework conditions. 
Measures proposed in a range of specialist planning 
are included in it. This cross-departmental working 
method facilitates a sustainable allocation of 
resources. Resources from urban development fund-
ing can only be applied for and urban development 
restructuring, development, or urban planning herit-
age protection measures can only be supported once 
an INSEK has been adopted. Funding from the Struc-
tural Funds of the European Union also require an 
INSEK for funding resources to be approved. Within 
the framework of the INSEK, the Dessau-Wörlitz 
Gartenreich (Garden Realm) and the sites of the Bau-
haus as a UNESCO World Heritage Site are explicitly 
described as development potentials for the city. 
They are assessed as part of the regional cultural 
landscape of Saxony-Anhalt, which has great 
supra-regional tourism potential.

Centres Strategy

The Centres Strategy serves as a guideline for the 
targeted development of attractive infrastructural and 
commercial service and supply areas in the city as a 
whole and in particular for strengthening the centre 
of the City of Dessau-Roßlau. It should be consid-
ered against the backdrop of the on-going process 
of shrinkage and structural change in cities in the 
 former territory of the German Democratic Republic 
since German reunification. The concept focuses on 
steering processes related to local supply and infra-
structure development, which are necessary so as 
to preserve the functioning and attractiveness of the 
individual districts of the city. The competitiveness 
of the city centre thus plays an important role in the 
importance of Dessau-Roßlau as a regional centre in 
Central Germany. As a result of the new building for 
the Bauhaus Museum Dessau, the cultural context of 
the Bauhaus has been given a strong identity-forming 
significance. The municipal council of Dessau-Roßlau 
adopted the Centre Concept on 10 June 2009.

Bauhaus City  
Master Plan

The Bauhaus City Master Plan sees itself as a com-
mitment by the City of Dessau-Roßlau to the cultural 
heritage of the Bauhaus. It entered into force on 6 
June 2012. The radiant power that the innovative art 
and design school exerted at its time is recognized as 
a point of contact for defining the city as a modern, 
future-oriented, and innovative location for culture 
and urban development. The Bauhaus and its sites 
as a UNESCO World Heritage Site are thus singled 
out as a very strong factor in the self-image of the 
city and in the national and international image of the 
municipality, in comparison with other formative cul-
tural features. This master plan aims to maintain and 
develop Dessau-Roßlau as the ‘Bauhausstadt’ (City 
of the Bauhaus). It was developed in a collaboration 
between the city and the Bauhaus Dessau Founda-
tion and envisions interdisciplinary cooperation 
between them and other partners. The objectives 
consist of realizing the project of the Bauhaus 
Museum Dessau as an exhibition centre for the foun-
dation’s collection and of further interlinking the sites 
and buildings with reference to the Bauhaus that are 
scattered round the city. Further information about 
the contents of this concept that are relevant for the 
public and those responsible for visitor-related opera-
tions will be provided in sections 5.e, h, and i.
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Bauhaus  
World Heritage Site

DThe management covers the protection, utilization, 
and maintenance as well as the successful further 
development of the World Heritage Site. It takes into 
account the significance and justification of the Out-
standing Universal Value (OUV) and the defined 
characteristics of its authenticity and integrity. It anal-
yses and assesses the current state on a continuous 
basis. Objectives and strategies for sustainable 
action and provisions regarding monitoring, conser-
vation and restoration concepts, tourist access, event 
management, and utilization concepts were specified 
on this basis. The stakeholders responsible for the 
management take the activities in the World Heritage 
Site into consideration in an interrelated and system-
atic way. This concerns the structural substance and 
utilization with a view to the integrity and authenticity 
of the World Heritage Site, as well as possible 
adverse effects on the perception of the building. The 
assessment of the compatibility of individual meas-
ures can thus be monitored in accordance with the 
World Heritage Convention. The parts of the World 
Heritage Site are managed by the owners and by a 
coordinating group for the entire World Heritage Site, 
which serves as a communication platform for all the 
stakeholders involved, in the case of overarching 
questions. It contributes in the case of decisions con-
cerning compliance with the obligations resulting 
from the World Heritage Convention, develops and 
coordinates comprehensive projects as well as the 
presentation of the Bauhaus World Heritage Site as a 
whole, provides stimuli for cultural education with ref-
erence to the aims of UNESCO, and promotes scien-
tific research on the topic of the Bauhaus. The coordi-
nating group consists of representatives of the minis-
tries responsible for the issues connected with herit-
age and monument protection, the specialist heritage 
offices, the Federal States involved, and the owners 
of the seven components of the World Heritage Site. 
The Bauhaus Dessau Foundation holds the chair and 
simultaneously performs the duties of site manager. 
Depending on the topics to be addressed, coopera-
tion partners and experts are consulted, for instance, 
representatives of the Bauhaus-Universität Weimar, 
the Bauhaus-Archiv in Berlin, the Museum für 
Gestaltung, or DOCOMOMO.

Composition of the coordination  
round for the Bauhaus World Heritage Site

The execution of structural measures is thus subject 
to a strictly regulated governmental approval process 
and is the subject of official planning and design com-
missions. Consistent implementation of binding inter-
national legal frameworks and internationally valid 
standards is the basis due to the inscription in the list 
of heritage sites. Based on the fundamental duty to 
preserve architectural heritage, all alterations are 
linked to the granting of approval in line with heritage 
legislation. The Subordinate Monument Protection 
Authority of the City of Dessau-Roßlau is responsible 
for such approval, and makes its decision in turn in 
consultation with the Denkmalfachamt (specialist her-
itage office). The specialist heritage offices are 
responsible for expert consulting for all monument 
protection authorities and all owners of monuments, 
and also provide specialized heritage-related opin-
ions. The Oberste Denkmalbehörde (Uppermost Her-
itage Protection Authority) is responsible for specialist 
supervision of the Denkmalfachamt. The ministries 
provide on-going or occasion-related contact with 
UNESCO and with the German State Committee of 
ICOMOS. The heritage authorities also provide clari-
fication regarding possible tax benefits and support 
the owners of heritage in obtaining project-related 
funding resources. But other legislation adopted on 
the federal and state level (ROG, BauGB, state devel-
opment legislation and plans, BauO) as well as files 
for their implementation created by the municipal 
authorities responsible in the fields of urban land-use 
planning, urban development planning, and the build-
ing code (FNP, statutes, planning permission) also 
focus on heritage protection.

The protection of cultural heritage is already men-
tioned in the general spatial planning of the Federal 
Republic (ROG) as a basic principle: ‘The historical 
and cultural contexts as well as the shared regional 
identity must be safeguarded. Evolved cultural land-
scapes should be preserved with their formative fea-
tures and cultural and natural heritage’ (§ 2 [2] Nr. 13 
ROG). The federal government has thus given the 
planning laws of the states a corresponding mandate 
to take action. The objectives and basic principles of 
spatial planning for the territory of the State of Saxo-
ny-Anhalt are presented in the State Development 
Plan and for the Anhalt-Bitterfeld-Wittenberg plan-
ning region in the Regional Development Plan. The 
objectives and principles of regional development 
plans are taken into consideration in the urban land-
use planning of the municipalities. The Federal Build-
ing Code (BauGB) defines the most important instru-
ments of urban planning legislation for steering 
organized urban planning development. The urban 
land-use planning of cities and municipalities (land-
use plans, development plans) are part of the legal 
system of general urban planning legislation and reg-
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Managementsystem  
für die Welterbestätte als Ganzes
Das Bauhaus und seine Stätten in Weimar, Dessau und Bernau. 
Stand: 8. September 2015

Lenkungsgruppe
Kultusministerien + Denkmalbehörden der Länder + Eigentümer   

Vorsitz: Stiftung Bauhaus Dessau, Site Manager: Stiftung Bauhaus Dessau

UNESCO ICOMOS
National + 
International

Kooperationspartner

Sachsen-Anhalt

Kultusministerium Sachsen-Anhalt

Landesamt für Denkmalpflege und 
Archäologie Sachsen-Anhalt (LDA LSA)

Eigentümer: 
• Stiftung Bauhaus Dessau  

(Bauhausgebäude und Meisterhäuser  
in Dessau) 

• Wohnungsgenossenschaft Dessau eG 
(Laubenganghäuser in Dessau)

Thüringen

Thüringer Staatskanzlei

Thüringisches Landesamt für 
Denkmalpflege 

und Archäologie (TLDA)

Eigentümer: 
• Land Thüringen (ehem. Kunstschule und 

Kunstgewerbeschule in Weimar)
• Freundeskreis der Bauhausuniverität 

Weimar (Haus Am Horn in Weimar) 

Brandenburg

Ministerium für Wissenschaft,  
Forschung und Kultur Brandenburg

Brandenburgisches Landesamt für 
Denkmalpflege und Archäologisches 

Landesmuseum (BLDAM)

Eigentümer: 
• Stadt Bernau, Land Brandenburg, 

Handwerkskammer Bernau  
(Bundesschule des ADGB in Bernau)

ulate structural and other utilization of plots of land in 
a municipality (§ 1 [1] BauGB). When creating land-
use plans, the ‘concerns of building culture, heritage 
protection, and monument protection, and the city 
districts, streets, and squares worth being preserved 
are of historical, artistic, or urban planning signifi-
cance and the design of the image of a municipality’ 
should be taken into account (§ 1 [6] BauGB). The 
Federal Building Code also addresses the legal sys-
tem of special urban planning legislation and empow-
ers municipalities to define areas where et al. ‘the 
dismantling, modification, or changes in the use of 
structural installations require approval so as to pre-
serve the specific urban development characteristics 
based on the form of urban development’ (§ 172 [1] 
BauGB) by means of a preservation statute. In such 
areas, the erection of structural installations is also 
subject to approval by the municipality so as to pre-
serve the structure and particular character of the 
area. The authorities, public bodies, and other bodies 
responsible for the public interest that are affected by 
the planning are involved in the respective planning 
process. They include the Subordinate and Superior 
Monument Protection Authorities and the Specialist 
Heritage Offices. The development and design of 

spaces and cities is regulated by the interplay of leg-
islation. These legal systems are thus important addi-
tional instruments for ensuring monument protection 
in urban planning. They are indispensable in particu-
lar for supporting the protection of the surroundings 
and thus specifically for the protection of the buffer 
zones of the World Heritage Site.

The legal framework for the implementation of the 
objectives and tasks of the management system is 
fundamentally defined by the owner’s legal form as a 
foundation under public law and the Monument Pro-
tection Act of the State of Saxony-Anhalt. Structural 
alterations to the objects require approval based on 
monument protection. Corresponding to these provi-
sions, structural measures in the surroundings also 
require such approval. In the case of more extensive 
structural measures or changes in use, it is also nec-
essary to apply for building approval. Measures that 
affect the Outstanding Universal Value of the building 
have to be coordinated with ICOMOS, the Interna-
tional Council on Monuments and Sites.

Structure of the Coordination Committee for the 
 Bauhaus World Heritage Site
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Tasks and  
Protective Instruments

The central focus of the management system, which 
comprises the systems of monument, spatial plan-
ning, and urban development authorities, the sup-
ra-regionally active coordination group, and the 
management of the Bauhaus Dessau Foundation, is 
safeguarding the outstanding characteristics and 
values of the Bauhaus World Heritage Site. The 
management’s essential tasks thus include protec-
ting, maintaining, and developing the existing histori-
cal building. New structures in the buffer zone must 
be coordinated with the Bauhaus Building with res-
pect to scale, design, and utilization. Necessary 
modernization or rehabilitation measures must be 
steered in such a way that the integrity and authenti-
city of the existing building and the open spaces 
connected with it are safeguarded. 

Significant contributions to communicating this 
important cultural value are made, as corresponds to 
the dissemination of the idea of education in line with 
the UNESCO World Heritage Manual, by means of 
targeted public relations work, scientific work, and 
research.

Protection of  
Use and Financing

As the owner, the Bauhaus Dessau Foundation is 
responsible for maintaining and rehabilitating the buil-
ding within the framework of the goals of the founda-
tion. The Federal Government, the State of Saxo-
ny-Anhalt, and the City of Dessau-Roßlau secure 
financing for the work of the foundation through 
grants. In addition, funding programs that make finan-
cial resources available within the framework of pro-
ject financing are also utilized. Foundations under pri-
vate law also award grants for the preservation and 
maintenance of cultural monuments.

Future investments, rehabilitation, and building main-
tenance measures are planned and executed and 
existing financial resources are used in an optimal 
way with the support of the Conservation Manage-
ment Plan.

Promoting Information and Acceptance  
by the Public

The history and heritage of the Bauhaus are a fixed 
component of the public awareness in Dessau, shape 
the presentation of the city towards the outside, and 
thus represent an important tourist attraction.

The objectives of the Bauhaus Dessau Foundation 
also include communicating the historical heritage of 
the Bauhaus. The Bauhaus is thus present in special-
ist circles of experts and in the broader public eye 
with a wealth of events, publications, and other activi-
ties. Research on the Bauhaus and its architecture is 
developed on an on-going basis through the scientific 
work of the Bauhaus Dessau Foundation.
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upper )
Bauhaus Agents Workshop with the Evangelical  
Primary School, 2017 / Bauhaus Dessau Foundation / 
photo: Yvonne Tenschert

down )
The ‘Collecting Bauhaus’ conference at the Bauhaus 
Dessau / Bauhaus Dessau Foundation, 2019 /  
photo: Thomas Meyer / OSTKREUZ
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Integration  
of Existing  
Provisions

Conservation Objective for  
the Bauhaus Building, 2014
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The guideline brings together existing systems for 
protecting and maintaining the Bauhaus Building. 
Specifications, for instance, from the Conservation 
Objective or the building and work regulations have 
been incorporated in the Conservation Management 
Plan.

The Conservation Objective is a heritage mainte-
nance concept in line with the Burra Charter, in which 
the multifaceted aspects of the value of the monu-
ment are examined in detail. It contains information 
such as a mapping of the age of construction and 
specifications regarding temporal strata. It also 
includes binding provisions for the preservation of the 
building, for instance, the definition of areas in which 
particular temporal strata have been preserved and/
or altered as a result of preservation, restoration, or 
reconstruction measures or adaptations. Specifica-
tions regarding colour schemes, the utilization of the 
building, or the handling of the outdoor area are other 
examples of binding provisions. The last revision was 
executed in 2014. If an update to the Conservation 
Objective becomes necessary, it will be developed by 
the Bauhaus Dessau Foundation as the owner, in 
close coordination with monument protection at the 
foundation as well as with architects, specialist plan-
ners, and restorers. The Subordinate Monument Pro-
tection Authority of the City of Dessau-Roßlau, the 
State Office for Monument Management (Landesamt 
für Denkmalpflege), and ICOMOS Germany should 
cooperate with respect to monument protection.

When measures are executed in the building, general 
principles for the preservation of the Bauhaus Build-
ing should be taken into account as stipulated in the 
Conservation Objective:

- Preserving the structure of the building and/or 
reproducing the structure in places where it has 
been disfigured

- Adapting the utilization to the building;  
minimal technical equipment 

- Safeguarding the traces of history insofar as  
they do not badly disfigure the building 

- Safeguarding and preserving the monument  
as it is presented today

- Reconstructing the original version if building  
elements are missing and a scientifically substan-
tiated reconstruction is possible

- Reducing interventions in the substance and the 
structural fabric of the Bauhaus to an absolutely 
necessary degree, since every intervention is also 
a form of destruction at the same time and may 
bring unforeseeable other destruction along with it

- Putting high priority on preserving the original 
building substance in all work undertaken in the 
Bauhaus Building, since the material is an irre-
placeable component of the cultural monument 

-  Producing sample surfaces prior to the start of 
more extensive building measures in order to 
develop suitable methods for detailed handling 
and for examining its feasibility

Other existing provisions include building regulations, 
use regulations, and definitions of the descriptions of 
parts of the building, files, et cetera. Like already 
existing specifications with respect to maintenance, 
for instance of the historical floors, such specifica-
tions are archived in the database as documents and 
also assigned to the individual building elements.
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Database System The information regarding the preventative mainte-
nance and conservation of the building that has been 
collected is recorded systematically in the database 
and forms the basis for the guideline. The ‘Monument 
Management’ building block is one component of the 
computer-supported facility management (CAFM). 
The guideline for the long-term maintenance and 
preservation of the Bauhaus Building is thus directly 
linked with the system that is already used by the 
Bauhaus Dessau Foundation for maintenance and 
repairs, and also makes monument-relevant informa-
tion available there.

At the Bauhaus Dessau Foundation, the comput-
er-supported facility management is executed using 
the ‘Byron’ database system. In it, information is cen-
trally collected and can be accessed by means of 
various tools such as ‘Area Management’, ‘Mainte-
nance and Repair Management’, or ‘Cleaning Man-
agement’. The newly developed building block of 
‘Monument Management’ contains detailed monu-
ment-relevant information regarding the maintenance 
and preservation of the building, which is linked with 
other ‘managements’ and hence accessible in this 
way.

Structure of the database for managing the site, 2020 / 
Bauhaus Dessau Foundation and Pro Denkmal
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The monument-specific provisions are presented 
here with direct reference to every building element 
and every surface. The structure and thus access to 
the provisions takes place room by room via the 
building book or catalogues and also includes a cata-
logue for maintenance and repairs as well as an 
archive of documents. ‘Monument Management’ thus 
makes concrete practical information for action avail-
able in connection with specific building elements 
and also makes it possible to access in-depth knowl-
edge in a targeted manner by providing the relevant 
documents. The aim of the guideline is to preserve 
the Bauhaus Building with its cultural significance as 
an outstanding monument and part of the Bauhaus 
World Heritage Site. Facilitating lively utilization of the 
building is one of the objectives that has been estab-
lished. One important aspect is communicating an 
understanding and appreciation of the special quali-
ties of the historical building for all those who work 
with the building.

Monument Management, module Building Book, 
Structure: Pro Denkmal, Software: Byron / BIS 2021
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Sequence of Processes

The processes are related on the one hand to work 
that should be executed preventively, continuously, 
and systematically, and, on the other, to dealing with 
damage. They begin either with entering a mainte-
nance or servicing objective or registering damage. 
This is usually done by the real estate department in 
the already existing and used maintenance and repair 
management. A processing order is created here and 
the party that should execute it is informed by email. 
The necessary, monument-relevant information is 
available via the ‘Monument Management’ tool in the 
CAFM database. In addition to information about 
building elements or surfaces such as age of con-
struction, details about colour and material, or infor-
mation about work techniques or the necessary 
involvement of other parties can also be found there. 
The procedure in the case of maintenance, servicing, 
and repair and construction measures in the Bauhaus 
Building envisions the involvement of the parties 
responsible, such as special experts, architects, or 
heritage authorities, depending on the need. The cor-
responding specifications can be accessed in the 
database via information and binding provisions con-
nected with the building elements or surfaces.

Recurring measures such as cleaning and servicing 
are recorded in the CAFM system as ‘Maintenance 
Plans’. These maintenance concepts include informa-
tion about maintenance cleaning and thorough clean-
ing, repair and upkeep, and specifications linked to 
maintenance objectives, maintenance instructions, 
information about the parties involved, such as spe-
cialized companies, monument maintenance, or 
restorers, and finally special information and docu-
ments in PDF format.

Monument Management 
module, catalogues, structure: 
Pro Denkmal, software:  
Byron / BIS 2021

Monument Management 
module, maintenance types, 
structure: Pro Denkmal, 
 software: Byron / BIS 2021
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Archive of documents

The guideline also includes a digital archive of docu-
ments. In it, monument-relevant requirements and 
information on maintaining and conserving the build-
ing are stored, such as the Monument Protection 
Act of the State of Saxony-Anhalt, the Conservation 
Objective for the Bauhaus Building, historical infor-
mation, or information sheets about the products 
used in the maintenance of building elements and 
surfaces. The documents are archived with manda-
tory information about the author, title, content, dat-
ing, department, and price, as well other information 
as necessary. The collecting of relevant documents 
thus creates a store of knowledge.

For the future, it will be important to continue updat-
ing the database in connection with the active use. 
It cannot replace, but only support the active, compe-
tent, and constructive participation of the staff. Peo-
ple remain the central authority with respect to the 
maintenance and repair of the building. The accom-
panying Supervisory Group has emphasized that the 
aim of continuity in the preservation of the Bauhaus 
Building must continue to be striven for in the sense 
of a building lodge.

The database system with its information cannot be 
publicly accessible. It is, however, envisioned and 
suitable as a model for application to other monu-
ments. What are initially concerned are other objects 
of the Bauhaus Dessau Foundation such as the Mas-
ters’ Houses and other objects of the Bauhaus World 
Heritage Site. The first public presentations of the 
project have already taken place and show that the 
model can also be interesting for other modern build-
ings. It must, however, become clear, in particular for 
decision-makers in the political arena, that a data-
base requires continuous maintenance and that per-
sonnel for this and hence financing are necessary, as 
stated in one of the recommendations from the final 
meeting of the Supervisory Group.

Monument Management 
module, document archive, 
structure: Pro Denkmal, 
 software: Byron / BIS 2021

Monument Management 
module, monitoring,  
structure: Pro Denkmal,  
software: Byron / BIS 2021
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Monitoring
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By means of monitoring, thus regular observa-
tion of the structural state, utilization, mainte-
nance, and repair and renewal measure over a 
longer period of time, changes and possible 
damage can be discovered at an early point in 
time and be regulated in a timely manner so 
that interventions in and losses of building sub-
stance remain limited. Recognizing and reme-
dying damage or damaging uses at an early 
point in time also cuts costs. Adherence to the 
established guidelines for dealing with the build-
ing inventory is also assessed and documented 
as part of this.

As part of a World Heritage Site, monitoring 
processes at regular intervals that are conduct-
ed based on key indicators are envisioned for 
the Bauhaus Building in Dessau. Relevant ele-
ments are named in Chapter 1–2: Description 
and Assessment of Significance.



Periodic Report

A Periodic Report,1 in which all World Heritage Sites 
round the world produce a formal report for UNESCO, 
is created at intervals of a few years. The basis for the 
reporting, which is managed by the signatories, thus 
here the Federal Republic of Germany, is Article 29 of 
the World Heritage Convention and the guideline for 
its implementation. The next report is envisioned for 
2022. Information about the World Heritage Site, the 
parties responsible, access to the World Heritage 
Site, the state of preservation, infrastructure, and pos-
sible threats (such as, for instance, result from devel-
opment pressure or climate change), and financial 
and personnel resources is included.

Monitoring by  
ICOMOS Germany

World Heritage Sites in Germany are usually visited 
once a year by the monitoring team of ICOMOS Ger-
many along with the representatives of the State Mon-
ument Protection Office (Landesdenkmalamt) and 
local monument protection authorities. The team is 
part of the monitoring group,2 a work group of the Ger-
man National Commission of ICOMOS, pursuant to 
Article 30 of the statute of ICOMOS Germany. The 
group conducts continuous preventive monitoring of 
World Heritage Sites corresponding to the principles 
elaborated by ICOMOS, the guidelines of UNESCO’s 
World Heritage Convention, and the duty to conduct 
preventive monitoring pursuant to Resolution No. 27 of 
the 16th General Assembly of ICOMOS of 4 October 
2008 as well as Resolution No. 32 of the 19th General 
Assembly of ICOMOS of 11–15 December 2017. The 
most important task of the parties responsible for 
monitoring is contributing to the prevention and/or 
reduction of conflicts through consultation at an early 
point in time. Planned building measures or other 
activities connected with the World Heritage Site are 
thus reviewed with respect to their relevance to the 
Outstanding Universal Value (OUV).

Monitoring by the  
Bauhaus Dessau Foundation

The Bauhaus Dessau Foundation conducts regular 
monitoring of the building as the owner and user of 
the Bauhaus Building. This monitoring is oriented 
towards key indicators for the building, which are 
named in Chapter 1–2: Description and Assessment 
of Significance: structure, construction, building shell, 
building technology, colours and surfaces, spatial 
structures, equipment, and spirit of place. They 
describe monument-relevant elements of the archi-
tecture that have to be taken into particular consider-
ation in connection with maintenance and repair. 
In-depth information for dealing with these elements 

is specified in the Conservation Objective for the 
Bauhaus Building from 1999/2014.3 Principles for 
dealing with the original substance, temporal layers, 
or possible utilizations, as well as information about 
reference literature, expert opinions, et cetera are 
also found here. Further information for dealing with 
areas and building elements can be accessed in the 
database.

Building measures relevant to heritage maintenance 
are monitored within the framework of approval pro-
cedures by the authorities, and in particular by monu-
ment-protection approval. If they affect the Outstand-
ing Universal Value of the building, the parties com-
missioned by ICOMOS for preventive monitoring are 
involved.

Monitoring by the Bauhaus Dessau Foundation also 
involves observing the utilizations that take place in 
the building. Site visits are conducted and effects 
resulting from guest tours are monitored in particular 
regularly prior to and/or after larger events. In this 
way, damage that has possibly occurred or wear and 
tear can be discovered and repaired as early as pos-
sible on the one hand and existing regulations such 
as building or work regulations can be readjusted 
when appropriate on the other.

The Bauhaus Dessau Foundation uses the ‘Byron’ 
database system for regular monitoring. The appoint-
ments set for regular site visits are defined digitally in 
the database as orders, and the conducting and 
results of them are documented and managed. Activi-
ties such as the executing of thorough cleaning or 
repairs are also recorded, documented, and saved in 
the database and can thus be monitored on a long-
term basis. The system facilitates an overview of the 
status of orders that have been implemented, still 
need to be processed, or have been completed. The 
data obtained is also visible in ‘Monument Manage-
ment’. What thus develops over the course of time is 
a continuous monitoring from which information for 
future maintenance and repairs can be developed.

1  UNESCO: World Heritage Convention 
Article 29, Opp. Guidelines

2  ICOMOS Germany, ‘Principles and 
 regulations for the work of the monitoring 
group (Preventive Monitoring) of the 
 German National Committee of  
ICOMOS’ (Stuttgart, 2019)

3  Arge Bauhaus, ‘Conservation Objectives 
for the Bauhaus Buildling Dessau 1999’ 
and Pro Denkmal: ‘Updating of the Con-
servation Objectives for the Bauhaus 
Buildling Dessau’ 2014’
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Curtain Wall façade of the Bauhaus, 2021 /  
Bauhaus Dessau Foundation / photo: Thomas Meyer / 
OSTKREUZ
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Cleaning of the historical flooring, 2021 / Bauhaus 
Dessau Foundation / photo: Thomas Meyer / 
 OSTKREUZ)
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Contacts  
for Monitoring

Periodic Report

State Chancellery and Ministry  
of Culture of the State of Saxony-Anhalt
Hegelstraße 40 bis 42
39104 Magdeburg
Deutschland
Telephone: +49 391 567-01
Fax: +49 391 567-6565
staatskanzlei@stk.sachsen-anhalt.de
https://stk.sachsen-anhalt.de/staatskanzlei-und- 
ministerium-fuer-kultur

State Administration of Saxony-Anhalt (LVwA LSA)
Ernst-Kamieth-Straße 2
06112 Halle (Saale)
Germany
Telephone: +49 (0)3 45 – 5 14-0
Fax: +49 (0)3 45 – 5 14-14 44
poststelle@vwa.sachsen-anhalt.de

ICOMOS Preventive Monitoring

Work Group  
of the German National Commission of ICOMOS
Prof. Andreas Putz, München
putz@tum.de
Dr. Anke Zalivako, Berlin
zalianke@icloud.com

State Office for Monument Management  
and Archaeology
Saxony-Anhalt (LDA LSA)
Richard-Wagner-Straße 9
06114 Halle (Saale)
Germany
Telephone: +49 (0)3 45 – 5 24 75 80
Fax: +49 (0)3 45 – 5 24 73 51
poststelle@lda.mk.sachsen-anhalt.de

City of Dessau-Roßlau 
Subordinate Monument Protection Authority
Gustav-Bergt-Straße 3
06862 Dessau-Roßlau
Germany
Jeannette.Kwast@dessau-rosslau.de

Monitoring by the Bauhaus Dessau Foundation

Bauhaus Dessau Foundation
Gropiusallee 38
06846 Dessau
Telephone: +49 (0)3 40 – 650 82 50
Fax: +49 (0)3 40 – 650 82 26
direktor@bauhaus-dessau.de

mailto:staatskanzlei%40stk.sachsen-anhalt.de?subject=
https://stk.sachsen-anhalt.de/staatskanzlei-und-ministerium-fuer-kultur/
https://stk.sachsen-anhalt.de/staatskanzlei-und-ministerium-fuer-kultur/
mailto:poststelle%40vwa.sachsen-anhalt.de?subject=
mailto:putz%40tum.de?subject=
mailto:zalianke%40icloud.com?subject=
mailto:poststelle%40lda.mk.sachsen-anhalt.de?subject=
mailto:Jeannette.Kwast%40dessau-rosslau.de?subject=
mailto:direktor%40bauhaus-dessau.de?subject=
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Werkstatt
F=55.84m²
U=30.40m
h=2.81m

S.41
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F=70.57m²
U=34.71m
h=2.84m
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Flur
F=87.45m²
U=43.82m
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Küche
F=9.56m²
U=13.50m
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S.40
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F=3.65m²
U=7.65m
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Sanitär
F=7.27m²
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S.43a
Technik
F=13.23m²
U=16.72m
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S.44
Archiv
F=60.61m²
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F=11.02m²
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U=62.76m
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Protokoll: CMP
Conservation Management Plan

Protokoll Stand: 09.03.2018
Datum Ausdruck:
Teilnehmer: Thomas Danzl, Wolfgang Frey, Jan Niklas Höhn, Marieke Kuipers, Monika Markgraf, Peter Schöne, Ann-

Kristin Wittmann
Protokoll aufgestellt von Jan Niklas Höhn am 09.03./25.04.2018

Änderungen gegenüber dem letzten Protokoll     Erledigte Punkte     Anmerkungen/ Kommentare

Punkt Inhalt Zuständig Termin

1. Treffen der Project Supervisor Group
Thomas Danzl, Jörg Haspel, Marieke Kuipers, Ulrike Wendland

1.0 Einführung 09:36 Uhr

1.1 Begrüßung der Teilnehmer durch Monika Markgraf
1.2 Ausblick auf das Programm mit Projektvertiefungen:

• Projektvorstellung und Arbeitsstand, Monika Markgraf (Stiftung Bauhaus Dessau)
• Arbeitsstand zum Denkmal-Informations-System, Wolfgang Frey (ProDenkmal)
• Methodik zur Risssanierung Steinholzestrich, Peter Schöne (Schöne Restaurato-

ren)
1.3

2.0 MM

Vorstellungsrunde der Teilnehmer

Projektvorstellung und Arbeitsstand (Monika Markgraf)

Mit dem Plan für die systematische und langfristige Erhaltung des Bauhausgebäudes
(Conservation Management Plan – CMP) entsteht eine Erhaltungsrichtlinie, die Infor-
mationen und Festlegungen für die kontinuierliche strukturierte Instandhaltung vorgibt.
Das Projekt wird aus Mitteln des „Keeping It Modern“ Programms der Getty Founda-
tion und aus Mitteln des Landes Sachsen-Anhalt gefördert. Bei der Bearbeitung sind
daher auch alle Vorschriften des Landes Sachsen-Anhalt zu beachten. Der förmliche
Projektbeginn war im Juni 2017 und bis Juni 2019 soll das Projekt beendet werden.

Die Entwicklung des Conservation Management Plans orientiert sich an den sieben 
Schritten der Burra Charta wie Definition des Gebäudes und seiner Bedeutung, Zu-
sammenstellung der Informationen, die für die Erhaltung des Gebäudes notwendig
sind einschließlich ergänzenden Analysen und Recherchen, Ausarbeitung von Richtli-
nien für die Erhaltung des Gebäudes, Durchführung, Monitoring und Fortschreibung 
des CMP.

„1 Understand the place“ sowie „2 Assess culturell significance“: Die Grundinformatio-
nen zum Gebäude wie Bedeutung der Stätte, Beschreibung des Gebäudes und Be-
schreibung der besonderen Bedeutung liegen weitgehend vor und können sich an der
Definition als Welterbestätte orientieren.

„3 Identify all factors and issues“: Als weitere Arbeitsschritte sind die Beschreibung der
Bedarfe und Ressourcen, des aktuellen Zustands und die Aktualisierung der Be-
standspläne vorgesehen. Dazu liegt detailliertes und umfassendes Material bei der
Stiftung Bauhaus vor, das gesichtet, strukturiert und aktualisiert werden muss. Die 
Qualifizierung der Bestandspläne durch Pro Denkmal wurde bereits begonnen.
Ein Herzstück des Projektes ist die Entwicklung eines Datenbanksystems, das ein di-
gitales Gebäudebuch mit Denkmalinformationssystem enthält. Hier werden Flächen 
und Bauteile, Nutzungen und Vorschriften erfasst. Besondere Empfindlichkeiten im
Hinblick auf die Nutzung, auf historische Materialien und Oberflächen werden benannt
und mit Hinweise auf spezielle Pflege versehen. Die Stiftung Bauhaus verwendet bis-
her unterschiedliche Systeme, mit denen Informationen für die Erhaltung der Bauten 
erschlossen werden. Mit dem Programm „Filemaker“ werden u.a. das Bauforschungs-
archiv, Informationen zu den Bauhausbauten sowie Hinweise zur Instandhaltung des
Meisterhauses Muche-Schlemmer verwaltet. Bei dem Aufbau einer Pflegedatenbank
für das Bauhausgebäude wurde die Begrenztheit des Programms für die komplexe 
Darstellung etwa von CAD-Plänen oder umfassenden Zusammenhängen deutlich. Mit
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dem CAFM-System „Byron“ hat die Stiftung Bauhaus begonnen, im Rahmen des Faci-
lity Managements Inventare und technische Ausstattung zu erfassen. Da dieses Sys-
tem die technischen Möglichkeiten bietet, abteilungsübergreifende Pflege- und In-
standhaltungsmaßnahmen zu organisieren, sollen die denkmalrelevanten Inhalte in 
Form eines „Denkmalmanagements“ in dieses System integriert werden.

„4 Develop policy“ und „5 Prepare a Managementplan“: Auf Grundlage der detaillierten 
Bestandsdokumentation und der speziellen Erhaltungs- und Pflegeempfehlungen wer-
den Richtlinie und Managementsystem entwickelt. Dabei werden interne und externe 
Beteiligte oder Mitwirkende sowie zukünftige Bedarfe wie Nutzung, Veranstaltungsma-
nagement, Pflege und Instandhaltung oder Baumaßnahmen benannt. Auf dieser 
Grundlage können Prioritäten und Ressourcen, Verantwortlichkeiten und Zeitschienen 
definiert werden. Auch zu diesen Punkten liegt bei der Stiftung Bauhaus Dessau um-
fangreiches Material wie eine denkmalpflegerische Zielstellung, Benutzungsordnun-
gen, einzelne Pflegeanweisungen und dergleichen vor. Die Übertragung des CMP auf 
weitere Bauhausbauten soll möglich sein.

„6 Implement the Managementplan“ und „7 Monitor the results and review the plan“: 
Hier sind wesentliche Punkte für die nachhaltige Wirkung des CMP angesprochen, die 
sich nur entfalten kann, wenn für die Einweisung der Mitarbeiter und die kontinuierli-
che Fortschreibung Sorge getragen wird.

Ein weiterer Schwerpunkt im Projekt ist die vertiefende Untersuchung ausgewählter 
Flächen und Bauteile, um daraus Vorgaben für die Erhaltung und Pflege bzw. für die 
Entwicklung von Nachbauten abzuleiten. Dringender Bedarf besteht zum Beispiel für 
folgende Themen:
• Reparatur von Rissen im Steinholzestrich und Terrazzo
• Vorgaben für das Nachweben von Stoff für die Bespannung der Sitze in der Aula
• Nachbau der historischen Soffitten
• Ergänzende Analysen der Gestaltung von Farben und Oberflächen im Gebäude
• Behandlung von vernickelten Oberflächen
• Instandhaltung und Pflege der Stahlfenster
• Belastbarkeit der Hohlsteindecken
Weitere Themen können im Rahmen des Projektes entwickelt werden.

3.0 Arbeitsstand Konzeption Datenbanksystem (Wolfgang Frey) WF

Zur Einführung wurde kurz ein CMP am Beispiel des Barbican London vorgestellt. An-
schließend folgte eine Vorstellung des Büros ProDenkmal, in dem erfahrene Spezia-
listen aller in der Denkmalpflege geforderten Fachrichtungen zusammenarbeiten: die 
Verknüpfung von ausgebildeten Denkmalpflegern, Architekten, Ingenieuren, Kunstwis-
senschaftlern, Restauratoren und Naturwissenschaftlern im eigenen Denkmal-Labor, 
sowie eine hauseigene IT-Abteilung ermöglicht eine fachlich umfassende Herange-
hensweise an komplexe Fragestellungen.

Bei der Entwicklung eines CMP für das Bauhausgebäude ist ProDenkmal mit der 
Qualifizierung der Bestandspläne beauftragt. Bei der Stiftung Bauhaus Dessau existie-
ren Bestandspläne (Generalsanierung 2006 im Maßstab 1:50 sowie Detailpläne und 
Einzelpläne der Baumaßnahmen 2007-2017), die aktualisiert, korrigiert und für die 
Verwendung im Datenbanksystem aufbereitet werden. Dies ist die einfachste und wirt-
schaftlichste Vorgehensweise, Pläne für das Datenbanksystem zu generieren. Erfor-
derlich ist die Entwicklung einer Layerstruktur (einschließlich Festlegung der Farben 
für die Layer) und Elementierung der Flächen und Objekte, die in Grundrissen und in 
den Wandabwicklungen dargestellt werden. Der Umfang der Typisierung, etwa für 
Stützen, Unterzüge oder Farben ist noch zu klären.

Die Konzeption des Datenbanksystems soll durch ProDenkmal in Abstimmung mit By-
ron, dem Anbieter und Entwickler des Programms, erfolgen. Es wird ein Gebäudebuch
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einschließlich Gebäudehülle und Außenanlage angelegt. Die Navigation erfolgt über 
2-D Grundrisspläne, um das System einfach und benutzerfreundlich zu halten.

Ein Arbeitsstand für die Datenbankstruktur wurde vorgestellt. Diese umfasst die Glie-
derung in einzelne Gebäudeteile, Geschosse und Räume mit Unterteilung in Bauteile, 
Elemente, Konstruktion, Träger, Belag, Fassung und Menge. Als Problem wurde be-
nannt, dass innen und außen nicht grundsätzlich voneinander getrennt werden kön-
nen, da manche Bauteile Schnittstellen bilden, z.B. die Innenseite eines Fensters und 
der Ablauf des Kondensats nach außen. Die Angaben zu den Räumen umfassen 
auch Hinweise zur Nutzung und zu den Denkmaleigenschaften. Es werden Oberflä-
chen und Objekte in der Unterscheidung Räume, Gebäudehülle und Außenbereich er-
fasst. Die weitere Gliederung erfolgt über Typenkataloge:
• Flächen: Putze, Estrich, Fliesen, Beton, …
• Objekte: Fenster, Türen, Heizkörper …
Sie werden verortet und mit Angaben zu Bauzeit, Maßen, Material, Werktechnik, Aus-
führungsart, Farbe, Oberfläche, etc. versehen. Weitere Kataloge enthalten Hinweise 
zu Wartung und Pflege wie Grundreinigung, Reinigung, Grundpflege, Pflege, Erstein-
pflege, Reparatur/Restaurierung sowie besondere Angaben im Hinblick auf die Bewer-
tung der Flächen oder Objekte.

Baualterspläne liegen vor. Die Informationen werden in das Datenbanksystem inte-
griert, indem die Informationen den Objekten und Flächen zugeordnet werden und die 
Pläne als Dokumente bereitgestellt werden.
In den Plänen wird keine detaillierte Schadenskartierung dargestellt, die Fehl- oder 
Reparaturstellen im historischen bauzeitlichen Bestand festhält. Sofern entsprechende 
Dokumentationen vorliegen, können die Dokumente integriert werden.
Bei der Einarbeitung von Farbangaben sind gegebenenfalls aktuelle Nachbewertun-
gen durch einen Restaurator erforderlich.

Die Datenbank ist so gegliedert, dass die Daten nicht nur an einander gereiht sind, 
sondern für eine spezifische Suche erschlossen sind. Alle Informationen und Daten 
werden so aufbereitet, dass sinnvolle Ausdrucke erstellt werden können. Die Integra-
tion eines Messaging-Systems mit automatischer Benachrichtigung von Pflegeauffor-
derungen ist möglich.

Die Datenbank ist Bestandteil des Conservation Management Plans, der als konkreter 
Instandhaltungs- und Pflegeplan die dazu notwendigen Informationen bietet. Dies um-
fasst auch die langfristige Planung und Dokumentation von Pflege- Reparatur- und
Baumaßnahmen („Kampagnen“) sowie deren zeitliche Einordnung. Planungen, die 
nicht realisiert werden, werden nicht integriert.

4.0 Teilprojekt Risssanierung Steinholzestrich (Peter Schöne) PS

Das Restaurierungsatelier Peter Schöne wurde im Rahmen des CMP beauftragt, eine 
Methodik zur Sanierung von Rissen im bauzeitlichen Steinholzestrich zu entwickeln.
Unterlagen zum Material und zu bereits ausgeführten Reparaturen wurden durch die 
Stiftung Bauhaus bereitgestellt.

Nach Auswertung der Unterlagen und Bewertung des bauzeitlichen Steinholzestrichs, 
der Risse (Rissweite, Rissursache, …) und der vorhandenen Ausbesserungen wurden 
verschiedene Methoden zur Sicherung von schmalen (< 1mm) und von breiten (> 1-
2mm) Rissen untersucht. Haarrisse bleiben unbearbeitet.

Empfohlen wird eine Methode, bei der die Risse mit einer Mikrofräse aus dem Dental-
bedarf vorbereitet, gereinigt und im Injektageverfahren mit Packer geschlossen wer-
den. Die Oberfläche wird händisch nachbearbeitet. Verwendet wird Füllmaterial, das 
der Zusammensetzung des historischen Steinholzestrichs entspricht und durch das 
Atelier Schöne zusammengestellt wurde. Herr Schöne stellte Proben aus einem Mus-
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Pro-
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wir-
kend

Datum

CMP Expertenrunde (Termin mit Ausweichterminen)
Inzwischen per Doodle-Umfrage festgelegt: 30.11.2018, 10.00 – 14.00 Uhr

siehe 
Teil-
neh-
mer-
liste

30.11.2018, 
07.12.2018, 
14.12.2018

Anhang:

Teilnehmerliste

ProDenkmal: Konzeption Datenbanksystem für einen Managementplan zur langfris-
tigen Erhaltung des Bauhausgebäudes, 1.2.2018

Atelier Schöne: Dessau Bauhausgebäude, Sanierung von Rissen im Steinholzes-
trich, 4.4.2018

Verteiler:

siehe Teilnehmerliste und Mitglieder der Project Supervisor Group

terkoffer vor und die probeweise Ausführung im Erdgeschoss des Nordflügels im Bau-
hausgebäude. Das Ergebnis wird in der Expertengruppe als sehr positiv bewertet. In-
zwischen liegt die Dokumentation der Ergebnisse vor. 

5.0 Sichtung der gereinigten Musterflächen im Erdgeschoss BHG

5.1 Durch die Stiftung Bauhaus sind bereits verschiedene Methoden für die Reinigung der 
historischen Steinholzböden im Bauhausgebäude untersucht worden. Die Ergebnisse 
wurden in Augenschein genommen und sind bisher nicht befriedigend. Durch die Ex-
pertengruppe soll daher eine Stellungnahme verfasst werden, die die systematische 
Untersuchung von weitere Reinigungsmethoden im Rahmen des CMP empfiehlt.

Ansätze dazu könnten der Einsatz von unterschiedlichen Pads zum Reinigen und eine 
nicht mechanische Methode der Trockeneisreinigung sein. Zu berücksichtigen sind 
Aspekte wie die historische Bewertung des Bodens, die Nutzung des Raumes oder 
die Wirtschaftlichkeit der Reinigung. Daraus werden Ziele für die Reinigung entwickelt.

6.0 Schluss
6.1 Es wurden Termine für das kommende Treffen vereinbart und Monika Markgraf 

dankte allen Teilnehmenden für ihre engagierte Beteiligung.
14:33 Uhr
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Stiftung Bauhaus Dessau 
Frau Monika Markgraf 
Gropiusallee 38 
 
06846 Dessau-Roßlau 
 
 
 
 
 
 Berlin, 12.03.2018 
  
STELLUNGNAHME 
  
Projekt: Bauhausgebäude in Dessau 

Management Plan zur langfristigen Erhaltung des Bauhausgebäu-
des in Dessau 

Thema: Reinigungskonzept Steinholzfußboden  
Bezug: - Projekttreffen am 09.03.2018,  

- Thema Reinigung Steinholzestrich EG Nordflügel 
Anlagen: - 
 
 
Sehr geehrte Frau Markgraf, 
 
bezugnehmend auf das Gespräch am Freitag, den 09.03.2018 zum Thema Reini-
gung der bauzeitlichen Steinholzböden möchten wir Folgendes anmerken: 
 
Im Rahmen der modellhaften Entwicklung eines Pflegeplanes sollen Technik und 
Organisation erarbeitet werden, die helfen, die Integrität und die Authentizität der 
historischen und denkmalrelevanten Oberflächen dauerhaft zu sichern. 
 
Der vorhandene Steinholzfußboden ist zum einen in weiten Bereichen noch bau-
zeitlich und wird zum anderen intensiv genutzt. Damit stellt dieser eine der wesent-
lichen innerhalb des Pflegeplanes zu behandelnden Werktechniken dar. 
 
In den letzten Jahrzehnten wurden zahlreiche Erfahrungen hinsichtlich der (Ab-) 
Nutzung sowie der Reinigung und Pflege der Steinholzböden in den unterschiedli-
chen Gebäudebereichen gesammelt. Für die in den Räumen des EGs des Nordflü-
gels anstehende Grundreinigung wurden darüber hinaus von Ihrem Hause geziel-
te Reinigungstests durchgeführt, die wir gemeinsam begutachten durften.  
 
Wir möchten Sie jedoch bitten, vor der Umsetzung der avisierten Grundreini-
gung uns gemeinsam die Zeit zu geben, aufbauend auf den bisherigen Er-
kenntnissen zum Thema Reinigung und Pflege schrittweise ein schlüssiges, 
in den Pflegeplan eingebundenes Vorgehen zu entwickeln: 
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Im Vorfeld von weiteren umfassenden Reinigungsarbeiten sollten folgende 
Fragen zu beantworten: 
 
Zu Reinigungsziele und Reinigungsgrade:  

 Sind störende Gebrauchsspuren zu entfernen? Was ist störend, in (ge-
brauchs-) technischer, ästhetischer und denkmalpflegerischer Hinsicht? 

 Fragen nach dem Erhalt von Patina, von authentischer Oberfläche sind 
grundsätzlich zu beantworten. 

 
Im historischen Bestand gibt es von Bereich zu Bereich farbliche Unterschiede 
u.a. aufgrund des wechselnden Holzfaserzuschlags; dazu zeichnen sich farbunter-
schiedliche Altergänzungen bei Reinigung unterschiedlich stark ab. Hierauf muss 
hinsichtlich reinigungsgrad (bereichsweise) reagiert werden. 
 
Die Verschmutzungen selbst sind sehr unterschiedlicher Art: aufliegend und ein-
gezogen; organisch und anorganisch, mehr oder weniger färbend. Hier sind diffe-
renzierte Reinigungsmethoden zu entwickeln. 
 
Dazu bestehen nutzungstechnische Abhängigkeiten:  

 hoch frequentierte Bereiche benötigen eine häufigere Grundreinigung als 
extensiv genutzte;  

 Themen wie Dauerhaftigkeit (Oberflächenrauigkeit, Einpflege) Wiederhol-
barkeit (bei Abschleifen wird eventuell in einigen Jahren ein neuer Fußbo-
den eingebaut werden müssen) sind abzuwägen. 

 
Im Zuge des Entwicklungsprojektes ist in einem ersten Schritt ein für das Bauhaus-
gebäude spezifischer Pflegekanon zur entwickeln. Dabei sollten die üblichen 
restauratorisch-denkmalpflegerischen Ansätze hinsichtlich des hier zu berücksichti-
genden Werk-Gedankens des Bauhaus – idealerweise beispielhaft - weiterentwi-
ckelt werden.  
Für eine dauerhafte Nutzung im ursprünglichen Sinne bei langfristigem Substanzer-
halt ist der entsprechende „Werkzeugkasten“ zu erarbeiten. Dabei ist v.a. im Be-
reich des Steinfußbodens  die Reinigung und Restaurierung gemeinsam zu bert-
achten. 
 
 
 
Vorschlag zur weiteren Vorgehensweise: 
 
 
Reinigung/Pflege: 
 
Um für den historischen Fußboden eine geeignete Methode zur Grundreinigung 
(Frequenz etwa alle 5-10 Jahre, je nach Raumnutzung) zu finden, werden die be-
reits erfolgten Reinigungsmuster (inkl. deren Dokumentationen) ausgewertet. Da-
rauf aufbauend werden ergänzende Reinigungstests durchgeführt um eine geeigne-
te Reinigungsmethode mit möglichst wenig Substanzverlust und befriedigendem 
Reinigungsergebnis zu finden. 
 
Des Weiteren schlagen wir das Bemustern von geeigneten Einpflege- und Rei-
nigungsmitteln in einem repräsentativen Bereich vor: Anlegen von ca. drei groß-
flächigen Mustern, Auswertung nach einigen Wochen. 
 

 Kurzfristige Bemusterung von weiteren Reinigungsmethoden: 
o Trockeneis (Schnee) 
o Niederdruck-Heißdampf 
o Restauratorische (Kompressen-) Reinigung für spezielle Ver-

schmutzungen 
 

 Festlegen und Bemustern von ausgewählten Einpflegemitteln 
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 Auswertung und Diskussion des Reinigungsergebnisses zur Ermittlung ei-
nes dauerhaft gangbaren Weges (Differenzierung von hoch- und weniger 
frequentierten Bereichen, differenzierte Reinigungen an unterschiedlich 
verschmutzten Bereichen etc.) 

 Festlegung / Kartierung der Reinigungsmethoden/Ziele im EG Nordflügel 
 Im Ergebnis: 

Durchführung abgestimmte Grundreinigung EG Nordflügel 
(parallel kann die Reinigung mit Mustern und Tests zur Restaurierung (s.u.) 
erfolgen) 

 
Dauer / Termine für den ausgewählten Bereich Nordflügel EG:  
 6-8 Wochen bis zum Start der flächigen Grundreinigung. 
 
Hinweis:  

Diese Tests müssen fachlich geplant, begleitet und ausgewertet werden. 
Gerne empfehlen wir Ihnen geeignete Firmen, die mit den Reinigungsmus-
tern beauftragt werden können.  

 
 
Restaurierung: 
 
Die Restaurierungstechniken und Materialeinsatz wurden in der Vergangenheit 
bereits erfolgreich erprobt und bemustert. 
 
Darauf aufbauend ist es notwendig, eine flächige Kartierung von Bestand- und 
Schäden, sowie eine Erfassung von Schadensbildern, die in einem Schadens-/ 
Maßnahmenglossar zusammengefasst werden, anzufertigen. 
In der Kartierung sollte neben den Schäden und Bestand auch die Schadensursa-
che abgebildet werden. Sie dient auch als Dokumentation eines möglichen Scha-
densfortschritts. 
Im Maßnahmenglossar wird u. a. festgelegt, welche Risse restauriert werden müs-
sen, um ggf. einen Schadensfortschritt zu stoppen welche Risse akzeptiert werden, 
oder aus ästhetischen Gründen restauriert werden sollen. 
Anhand des Maßnahmenglossars und der Kartierungen kann eine bereichsweise 
Maßnahmenplanung erfolgen. 
 
 
Die Restaurierung (Farbigkeit der Ergänzungen) muss sich am Bestand orientieren 
und auf die zukünftigen Reinigungsmethoden abgestimmt sein, um keine fleckigen 
Bereiche zu erhalten. 
 

 Flächige Kartierung von Bestand und Schaden 
 Ermittlung / Dokumentation der Schadensursache und des Schadensfort-

schrittes 
 Schadens-/ Maßnahmenglossar 
 Festlegen des Restaurierungszieles (ästhetische Aufwertung, Stoppen des 

Schadensfortschrittes) 
 Kombinierte Muster und Tests: Reinigung / Restaurierung in repräsentati-

ven Bereichen 
 

Angesetzte Dauer für den ausgewählten Bereich Nordflügel EG:  
insgesamt: 12-16 Wochen 
 
 
 
Mit freundlichen Grüßen 
 
 
 
Wolfgang Frey  
GGS ProDenkmal 
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Conservation Management Plan für das Bauhausgebäude in Dessau 

 

2. Treffen der Project Supervisor Group 

am 6. März 2019, 10-14.00 Uhr, Raum 2.47 im Bauhausgebäude Dessau 

 

 

Teilnehmende: 

 

Thomas Danzl (Supervisor) 

Jörg Haspel (Supervisor) 

Marieke Kuipers (Supervisor) 

Ulrike Wendland (Supervisor) 

 

Wolfgang Frey (Pro Denkmal) 

Claudia Hain (Pro Denkmal) 

 

Monika Markgraf (Stiftung Bauhaus Dessau) 

Ilka Müller (Stiftung Bauhaus Dessau) 

 

 

TOP 

 

1. Begrüßung und Stand der Dinge (Stiftung Bauhaus Dessau) 

2. allgemeine Vorstellung und Nutzung der Datenbank (Stiftung 

Bauhaus Dessau) 

3. Arbeitsstand Datenbank: Gebäudebuch, Kataloge, Modul für Pflege 

und Instandhaltung (Pro Denkmal) 

4. Nächste Schritte (Stiftung Bauhaus Dessau) 

5. abschließende Diskussion und Vereinbarung eines neuen Termins 
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1. Begrüßung und Stand der Dinge

Es wird eine Richtlinie für die Pflege und Erhaltung des 

Bauhausgebäudes in Dessau entwickelt, die einen raschen und 

systematischen Zugriff auf relevante Informationen ermöglichen, 

Zuständigkeiten und Verantwortlichkeiten regeln und die Qualität von 

zukünftigen Instandhaltungsarbeiten sichern soll. Die Entwicklung 

orientiert sich am „Burra Charta Process“. Das Projekt wird durch die 

Getty Foundation im Rahmen des „Keeping It Modern“ Programms und 

durch das Land Sachsen-Anhalt gefördert. Das zunächst durch die Getty 

Foundation vorgesehene Projektende zum Juni 2019 wurde auf Antrag 

der Stiftung Bauhaus Dessau bis 31. Dezember 2019 verlängert und 

damit dem Förderzeitraum des Landes Sachsen-Anhalt angepasst. Vor 

dem Hintergrund des Jubiläums „100 Jahre Bauhaus“ sind die Mitarbeiter 

bei der Stiftung Bauhaus in 2019 intensiv in das aktuelle 

Veranstaltungsgeschehen eingebunden, was die kontinuierliche Arbeit 

am CMP erschwert. Die Stiftung Bauhaus prüft daher Möglichkeiten, den 

Zeitraum für die Durchführung des Projektes zu verlängern. 

Zu den Schritten 1 und 2 (Understand the Place und Assess Significance) 

im „Conservation Planning Process“ der Charta liegen bereits 

umfassende Informationen aus den Welterbeanträgen, den 

Denkmalpflegerischen Zielstellungen sowie weiteren Dokumenten und 

der Literatur vor. 

Der Schwerpunkt der Arbeit im Jahr 2018 lag bei Schritt 3 des 

„Conservation Planning Process“ und betraf die Sammlung, 

Systematisierung und Aufbereitung von Informationen zum Gebäude 

sowie zu dessen Pflege und Instandhaltung. In diesem Zusammenhang 

wurde ein Datenbanksystem entwickelt. Im Jahr 2018 wurden auch die 

Bestandspläne qualifiziert und für die Integration in die Datenbank 

vorbereitet. 

Das Erfassen der fehlenden Informationen zu Oberflächen und 

Elementen sowie deren Pflege und Instandhaltung hat begonnen. Die 

fehlenden Angaben sollen durch ergänzende Untersuchungen und 

praktische Versuchsreihen entwickelt werden. 

Schließlich müssen aus diesen Grundlagen Festlegungen und 

Vorgehensweise für die Pflege und Instandhaltung entwickelt und 
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eingeführt werden, wie es der „Conservation Planning Process“ in den 

Schritten 4 und 5 vorsieht. 

2. Allgemeine Vorstellung und Nutzung der Datenbank

Für den Aufbau der Datenbank wird das CAFM-System „Byron“ 

eingesetzt, das im Liegenschaftsmanagement der Stiftung Bauhaus 

bereits genutzt und seit einiger Zeit insbesondere von den jüngeren 

Mitarbeitern kontinuierlich und selbstverständlich eingesetzt wird. Ein 

Baustein „Denkmalmanagement“ wurde gemeinsam mit dem Software-

Entwickler Byron, dem Planungsbüro Pro Denkmal und der Stiftung 

Bauhaus entwickelt und in die vorhandene CAFM-Systematik integriert. 

Die strukturelle und technische Entwicklung erforderte einige Zeit, da alle 

Beteiligten mit der Zusammenarbeit für das Projekt Neuland betraten. 

Inzwischen konnte ein in das CAFM-System integriertes Modell des 

Denkmalmanagements vorgestellt werden. 

Das Denkmalmanagement umfasst ein Gebäudebuch, für das eine 

Struktur entwickelt wurde. Bei der Stiftung Bauhaus vorhandene Daten 

wurden übernommen und ergänzt. Kataloge der Oberflächen und 

Elemente wurden angelegt und für die Implementierung in die Datenbank 

vorbereitet. Die Strukturierung der Pflegemodule mit Wartungszyklen und 

eine systematische Dokumentenablage wurde ebenfalls begonnen. Mit 

der Überprüfung und Übertragung der Bestandsdaten soll der Aufbau der 

Datenbank abgeschlossen werden. 

Die Experten wiesen auf die grundlegende Bedeutung der Akzeptanz der 

Datenbank in der Stiftung als Arbeitsmittel die langfristige Pflege und 

Instandhaltung hin. Aus diesem Grund war für die Nutzung des Systems 

Byron entschieden worden, das bereits im Arbeitsalltag angewendet wird. 

Die Relevanz einer langfristig geplanten Pflege und Instandhaltung ist 

allen Beteiligten bewusst und die Stiftung Bauhaus bereitet aktiv die 

notwendige finanzielle Absicherung vor. 
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3 Arbeitsstand Datenbank: Gebäudebuch, Kataloge, Modul für 
Pflege und Instandhaltung 
 

Pro Denkmal erläutert, wie die bestehende Datenbank für das Facility-

Management durch einen Baustein „Denkmalmanagement“ ergänzt wird. 

Dieser erschließt über ein Gebäudebuch, Kataloge, ein Werkzeug zur 

Pflege und Instandhaltung sowie eine Dokumentenablage vertiefte und 

für das Denkmal relevante Informationen. Navigiert wird über eine 

Baumstruktur, Listenansichten oder Pläne. 

 

     
 

 
 

Das Gebäudebuch führt von der Geschossebene über den Raum zu den 

Bauteilen bzw. Elementen und Teilelementen wie beispielsweise 

Wänden, Decken oder Fußböden sowie Fenster, Türen oder Leuchten. 

Die Bauteile bzw. Elemente sind außerdem über Kataloge erschlossen, in 

denen detaillierte Informationen zu den Objekten erfasst sind. Auf diese 

Weise ist die gezielte Suche nach einzelnen Elementen möglich. Die 

Informationen erfassen nicht nur die Oberflächen, sondern auch 

darunterliegende Schichten und sollen Zusammenhänge mit weiteren 

Bauteilen aufzeigen. Aus einer Dokumentenablage sind die relevanten 



140

Stiftung Bauhaus Dessau
 
 

 

5 
von 
7 

Dokumente als PDF abrufbar. Mit den Katalogtypen werden Hinweise zu 

deren Pflege und Instandhaltung verknüpft. 

 

Für das Erfassen von Informationen zu Schäden sowie das Verfolgen des 

Bearbeitungsstands liegt im CAFM-System eine Struktur vor, die im 

Arbeitsalltag bereits genutzt wird und für das Denkmalmanagement 

eingesetzt werden kann. Für das Anlegen von Wartungsplänen besteht 

ebenfalls eine durch die Stiftung Bauhaus bereits genutzte Struktur, die 

für die Informationen zu Pflegehinweisen und Terminierung von 

Pflegezyklen verwendet werden soll. 

 

Die Expertenrunde unterstrich die Bedeutung der kontinuierlichen Pflege 

und Instandhaltung, wie sie zum Beispiel an historischen Automobilen 

oder Lokomotiven selbstverständlich ist. Grundlage dafür ist die genaue 

Kenntnis und Wertschätzung des historischen Objekts in seinen 

besonderen Eigenschaften, Möglichkeiten und eben auch Grenzen. 

 

Gerade weil die kontinuierliche Pflege aus gewachsener Erfahrung, wie 

sie traditionell etwa ein Hausmeister ausführte, oft beispielsweise wegen 

häufiger personeller Wechsel, nicht mehr möglich ist, ist die Weitergabe 

der Informationen auf anderen Wegen wichtig. 

 

     
Regelmäßige Wartungsarbeiten an einer historischen Lokomotive und ein 

hervorragend gepflegter Oldtimer der Marke Adler 

 

Ein weiterer Hinweis galt der Verknüpfung von Informationen am Beispiel 

der Verkittung. So wäre eine Bewertung des aktuellen Materials oder 
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Zustands zu wünschen und die Berücksichtigung von Beschädigungen, 

die von benachbarten Bauteilen ausgehen können. 

 

Wichtig wäre auch die Möglichkeit, Schäden fortlaufend zu erfassen und 

zu dokumentieren. 

 

 

4 Nächste Schritte 
 

Ein nächster Schritt ist die Fertigstellung des Gebäudebuches. Dabei 

werden die Stellen deutlich, an denen Informationen zu den Bauteilen 

und Elementen fehlen oder weitergehende Informationen erforderlich 

sind. Auf dieser Grundlage werden vertiefende Untersuchungen 

durchgeführt, etwa zu Reinigungs- und Instandhaltungsmethoden für die 

historischen Steinholzböden. 

 

Die Entwicklung des Bausteins für Pflege und Instandhaltung soll 

bezüglich der Details zu Materialkenntnis, Art der Maßnahme und 

Terminierung fortgeführt werden. Die Detaillierung und Implementierung 

der Dokumentenablage ist ein weiterer Schritt. 

 

Zuständigkeiten und Verantwortlichkeiten bei der Pflege und 

Instandhaltung müssen nicht nur festgelegt, sondern auch bei der Stiftung 

Bauhaus verankert werden. 

 

Schließlich soll in einer praktischen Erprobungsphase die Nutzung der 

Datenbank verbessert werden. 

 

 

5 abschließende Diskussion und Vereinbarung eines neuen Termins 
 

Abschließend erfolgten Hinweise und Empfehlungen durch die Experten. 

 

 Es ist wichtig, eine Vorstellung von dem fertigen Werk zu haben, bei 

dem die Entwicklung der Struktur im Vordergrund stehen sollte, da 

einzelne Vertiefungen notfalls später ergänzt werden können. 

 Es wird empfohlen, die tatsächliche Nutzung der Datenbank zu 

sichern und zu kontrollieren. 

 Eine zusätzliche Alarmleiste oder Liste zur Vermeidung von Schäden 

wird empfohlen, um aus der Erfahrung vorzubeugen. (Beispiel: Der 
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Sockelputz wurde abgeschlagen. Warum? Es bestanden Schäden 

durch Salz. Hätten diese vermieden werden können?) 

 Die Dokumentation des Zeitpunktes der Eintragungen in die 

Datenbank wäre sinnvoll. 

 Es wird eine Checkliste für ein regelmäßiges Monitoring des 

Gebäudes empfohlen. 

 Nutzungsbedingungen für bestimmte Räume wie zum Beispiel die 

Festebene sollten systematisiert und festgelegt werden. Das betrifft 

interne sowie externe Veranstaltungen und würde die bestehende 

Nutzungsordnung für das Haus ergänzen. 

 Abstimmung von größeren Veranstaltungen und nicht nur von 

baulichen Maßnahmen mit der Denkmalpflege wäre sinnvoll. 

 Hinweise zur möglichen Verknüpfung von Vorgängen wären sinnvoll. 

Zum Beispiel könnte ein Gerüst, das für die Malerarbeiten aufgebaut 

wurde, auch zum Putzen der Fenster genutzt werden. 

 

Seiten der Stiftung Bauhaus wird eine schriftliche Stellungnahme der 

Experten zu den wesentlichen Empfehlungen gewünscht. 

 

Ein nächster Termin war für den 10.9.2019 oder den 12.11.2019 geplant. 

 

Aufgestellt: Ilka Müller und Monika Markgraf, Januar 2020 

.
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Conservation Management Plan für das Bauhausgebäude in Dessau 

 

3. Treffen der Supervisor Gruppe für das Projekt 

am 28. Februar 2020, 10-14.00  Uhr, Raum 2.47 im Bauhausgebäude 

Dessau, anschließend Rundgang Bauhausgebäude, Meisterhäuser, 

Bauhaus Museum Dessau 

 

 

Teilnehmende: 

 

Thomas Danzl (Supervisor) 

Jörg Haspel (Supervisor) 

Marieke Kuipers (Supervisor) 

Ulrike Wendland (Supervisor) 

 

Claudia Hain (Pro Denkmal) 

 

Monika Markgraf (Stiftung Bauhaus Dessau) 

Ilka Müller (Stiftung Bauhaus Dessau) 

Michèle Wohlang (Stiftung Bauhaus Dessau) 
 

 

 

TOP 

 

1. Begrüßung und Stand der Dinge (Stiftung Bauhaus Dessau) 

2. Arbeitsstand Datenbank: Gebäudebuch, Kataloge, Modul für Pflege 

und Instandhaltung (Pro Denkmal) 

3. Ergänzende Untersuchungen (Stiftung Bauhaus Dessau) 

4. Formulierung der Richtlinie (Stiftung Bauhaus Dessau) 

5. abschließende Diskussion und Vereinbarung eines neuen Termins 
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Dessau, anschließend Rundgang Bauhausgebäude, Meisterhäuser, 
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Thomas Danzl (Supervisor) 

Jörg Haspel (Supervisor) 

Marieke Kuipers (Supervisor) 

Ulrike Wendland (Supervisor) 
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Michèle Wohlang (Stiftung Bauhaus Dessau) 
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1. Begrüßung und Stand der Dinge (Stiftung Bauhaus Dessau) 

2. Arbeitsstand Datenbank: Gebäudebuch, Kataloge, Modul für Pflege 

und Instandhaltung (Pro Denkmal) 

3. Ergänzende Untersuchungen (Stiftung Bauhaus Dessau) 

4. Formulierung der Richtlinie (Stiftung Bauhaus Dessau) 

5. abschließende Diskussion und Vereinbarung eines neuen Termins 

  



144

Stiftung Bauhaus Dessau

2 
von 
7 

1. Begrüßung und Stand der Dinge

Es wird eine Richtlinie für die langfristige und systematische Erhaltung 

des Bauhausgebäudes in Dessau entwickelt, die einen raschen und 

systematischen Zugriff auf relevante Informationen ermöglichen, 

Zuständigkeiten und Verantwortlichkeiten regeln und die Qualität von 

zukünftigen Instandhaltungsarbeiten sichern soll. Die Entwicklung 

orientiert sich am „Burra Charta Process“. Das Projekt wird durch die 

Getty Foundation im Rahmen des „Keeping It Modern“ Programms und 

durch das Land Sachsen-Anhalt gefördert. 

Der Zeitraum für die Durchführung des Projektes wurde auf Antrag der 

Stiftung Bauhaus Dessau vom 31. Dezember 2019 auf den 31. Dezember 

2020 verlängert, da im Zusammenhang mit den Aktivitäten zum Bauhaus-

Jubiläum „100 Jahre Bauhaus“ die Mitarbeiter bei der Stiftung Bauhaus 

im Jahr 2019 intensiv in das äußerst umfangreiche 

Veranstaltungsgeschehen eingebunden waren, das Haus in besonders 

hohem Ausmaß genutzt wurde und durch die lebhafte Baukonjunktur 

geeignete Firmen kaum zu binden waren. Die Förderer Getty Foundation 

und Land Sachsen-Anhalt stimmten der Verlängerung des 

Projektzeitraums bis 31.12.2020 zu und das Projekt ruhte in der zweiten 

Jahreshälfte 2019. 

Bisher wurden die Bestandspläne aktualisiert und für die Verknüpfung mit 

der Datenbank aufbereitet. Für die im Rahmen des Projekts entwickelte 

Datenbank wurden die Informationen zum Gebäude zunächst in einer 

Excel-Datei aufbereitet, aus der die Daten in das Datenbanksystem 

„Byron“ übertragen werden. Die Erfassung der Daten ist weitgehend 

abgeschlossen. Der Stand der Arbeiten am Conservation Management 

Plan wurde im Laufe des Jahres auf Tagungen und Konferenzen in 

Deutschland, Russland und Spanien vorgestellt und diskutiert. 

Der Conservation Management Plan wird für das Bauhausgebäude 

entwickelt. Es wird jedoch eine Übertragbarkeit angestrebt. Für die 

Meisterhäuser, die sich ebenfalls im Eigentum der Stiftung Bauhaus 

befinden, hat sich die Stiftung bereits um Fördermittel für einen 

entsprechenden CMP bemüht. Die Übertragung auf weitere Bauten, etwa 

innerhalb der Welterbestätte Bauhaus oder innerhalb Sachsen-Anhalts 

wird angestrebt und seitens der Getty Foundation gewünscht. 
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2. Arbeitsstand Datenbank 
 

Der Baustein „Denkmalmanagement“ ist in das bei der Stiftung Bauhaus 

Dessau genutzte Datenbank-System für das Facility Management 

integriert. Es erschließt über ein Gebäudebuch, Kataloge, ein Pflegetool 

und ein Dokumentenarchiv für das Bauhausgebäude relevante 

Informationen, auf die nach entsprechender Freigabe auch aus den 

anderen Bereichen des Facility-Management zugegriffen werden kann. 

Die Navigation erfolgt über eine Baumstruktur oder Pläne zu den 

Objekten wie Wänden oder Fenster, mit denen die Informationen 

verknüpft sind. Dies können Informationen zum besseren Verständnis der 

Objekte oder zu deren Pflege und Instandhaltung/Reparatur sein, die 

entweder über das Gebäudebuch oder über die Kataloge erreicht werden. 

 

Für das Pflegetool werden Informationen zu der Art der Maßnahme 

(Grundreinigung, Unterhaltsreinigung, Instandhaltung, Reparatur oder 

Inspektion), zu den Terminen und Intervallen sowie den Beteiligten der 

Ausführung hinterlegt. Wichtige Informationen sind die Definition der 

Pflegeziele und konkrete Pflegeanleitungen sowie die Möglichkeit, 

Bemerkungen der Ausführenden zu erfassen. Die Supervisor Gruppe 

unterstrich die Relevanz der Beobachtungen, die durch die Ausführenden 

gemacht werden. Das führt zu der Empfehlung, einen Pool von Firmen 

und Ausführenden aufzubauen, die langfristig an der Erhaltung des 

Bauhausgebäudes arbeiten und in der Art einer Bauhütte das Gebäude 

und seine Veränderungen kontinuierlich begleiten. 

 

Im Dokumentenarchiv werden relevante Dokumente in verschiedenen 

Formaten so eingearbeitet, dass bereits bei der Erfassung bestimmte 

Informationen zum Dokument angegeben werden. Diese sind für die 

spätere Suche nach Informationen notwendig, da die Suche nach 

Stichworten innerhalb der Dokumente nicht möglich ist. 

 

Aus der Supervisor Gruppe wurde empfohlen, weniger auf die Perfektion 

des gesamten Systems als auf die praktikable Anwendbarkeit im Alltag zu 

orientieren. Diejenigen, die mit der Datenbank arbeiten, müssen das 

System akzeptieren und es kontinuierlich ergänzen. Erst durch stetigen 

Gebrauch und Fortschreibung entsteht der langfristige Nutzen. Für die 

jüngere Generation ist der Umgang mit Datenbanken selbstverständlich, 

so dass die Akzeptanz der Arbeit mit diesen Systemen steigt.  
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3 Ergänzende Untersuchungen an den historischen Fußböden aus 
Steinholz 
 

Ein Ergebnis des ersten Treffens der Supervisor Gruppe waren Hinweise 

für eine vertiefende Untersuchung der historischen Fußböden aus 

Steinholzestrich. Bei der Stiftung Bauhaus wurde inzwischen eine 

Leistungsbeschreibung für die Entwicklung von Konzepten für die 

Sanierung von Hohlstellen im Steinholzestrich und für dessen langfristige 

Pflege erarbeitet. Diese umfasst zunächst die detaillierte Aufnahme und 

Bewertung des Bestands an historischen Fußböden aus Steinholz 

hinsichtlich Alter/Entstehungszeit, Zusammensetzung, Beschaffenheit, 

Zustand, Nutzungsart, Nutzungsgrad, Art und Umfang von Schäden. 

 

Für die Pflege und Erhaltung sind Reinigungsziele und Reinigungsgrade 

zu formulieren, die sowohl die materiellen als auch die ideellen Werte der 

Böden in technischer, ästhetischer und denkmalpflegerischer Hinsicht 

berücksichtigen. Für die Sanierung der Hohlstellen unter dem Boden sind 

Konzepte zu entwickeln, die sowohl die Erhaltung der historischen 

Oberflächen als auch die Sicherung der Böden in ihrer Materialität unter 

Berücksichtigung der Gesamtsituation, etwa der saugenden 

Hohlsteindecken unter dem Estrich, Fragen der Nutzung oder der 

langfristigen Wirksamkeit berücksichtigen. 

 

Auf diesen Grundlagen werden Musterflächen im Bauhausgebäude 

angelegt und bewertet. Daraus wird eine Konzeption für den zukünftigen 

Umgang mit den historischen Steinholzböden entwickelt, die einen 

Maßnahmenkatalog sowie Vorgaben von zu verwendenden Materialien, 

Mitteln und Methoden für Hohlstellensanierung, Unterhaltsreinigungen, 

Grundreinigungen und Pflegearbeiten sowie deren jeweilig empfohlenen 

Intervalle umfasst. Abschließend wird eine umfassende Dokumentation 

erarbeitet. 

 

Die Experten weisen darauf hin, dass auch Lösungen zu Erhalt oder 

Ersatz für die im Laufe der Jahre entstandenen Reparaturstellen 

gefunden werden müssen. Das trifft auch auf andere Bauelemente zu, für 

die Fragen zur „Sanierung der Sanierung“ anstehen. Es ist jeweils zu 

klären, ob akademisch ausgebildete Restauratoren oder Restauratoren 

im Handwerk hinzugezogen werden. Herr Danzl wies darauf hin, dass 

aus der HfBK in Dresden (Frau Möwald, Herr Sander) Unterstützung zu 

Fragen des Injektionsmaterials möglich sei.  
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4 Formulierung der Richtlinie 
 

Der Conservation Management Plan orientiert sich an der Burra Charta. 

Entsprechend dieser Struktur sind die Beschreibung des Gebäudes, 

Bewertung und Bedeutung, Sammlung von Information, Erstellung der 

Richtlinie sowie Einführung und Monitoring vorgesehen. Sie entspricht 

damit auch den Vorgaben für die Erstellung von Managementplänen oder 

der Darstellung von Managementsystemen für Welterbestätten. 

 

Die Beschreibung, Bewertung und Bedeutung orientiert sich an 

vorhandenen Dokumenten wie der Eintragung in die Liste des Welterbes 

bei der UNESCO. Die Beschreibung umfasst etwa die Darstellungen von 

Entwurfsprozess, Gebäudeentwurf und Gliederung, dem Zusammenhang 

von Gestaltung und Funktionen, die Verwendung von damals moderne 

Materialien wie Beton, Stahl oder Glas, die Ausstattung und den 

Außenbereich sowie eine kurze Darstellung der Sanierungsgeschichte. 

Die Bewertung und Darstellung der Bedeutung spricht Aspekte an wie die 

Bedeutung als zentrales Werk der europäischen Kulturgeschichte, die 

Umsetzung von schöpferischen Prinzipien des Funktionalismus, die 

Errichtung eines gebauten Manifestes der Bauhaus Ideen, das 

beispielhaft für das Schulmodell Bauhaus steht, die Impulse für die 

architektonische Erneuerung, die Entwicklung von neuen räumlichen 

Beziehungen und weitere Aspekte. 

 

Aus der Supervisor Gruppe wurde empfohlen, diese Aspekte möglichst 

konkret auf Bauteile oder bauliche Situationen zu beziehen. Als 

Orientierung wurde der Welterbeantrag für die Bauten von Le Corbusier 

benannt („mapping“). 

 

Ein Schwerpunkt unter Schritt 3 des „Conservation Planning Process“, 

der die Sammlung von Informationen betrifft, ist die Erarbeitung der 

Datenbank (vergl. TOP 2). Hier werden die zur Pflege und Instandhaltung 

des Gebäudes relevanten Informationen erfasst, systematisiert und 

aufbereitet. Notwendige vertiefende Informationen zu historischen 

Fußböden werden derzeit erarbeitet (vergl. TOP 3a). 

 

Die Sammlung von Informationen betrifft auch eine Zusammenstellung 

der Faktoren, die das Gebäude beeinflussen. Neben den klassischen 

Aspekten wie Entwicklungsdruck, Umwelteinflüsse, Katastrophen und 

Beeinträchtigungen durch Besucher sind weitere Faktoren zu benennen, 
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die sich zum Beispiel aus der besonderen Materialität der Architektur 

ergeben, die nicht immer heutigen konstruktiven und bauphysikalischen 

Anforderungen entspricht, bereits durch kleine Eingriffe empfindlich 

gestört werden kann und gleichzeitig möglichst lange erhalten werden 

soll. Einflüsse aus dem Klimawandel auf die Konstruktion sind ebenfalls 

zu beachten. Aus der Arbeit der Stiftung Bauhaus, die ein vielfältiges 

Angebot zur künstlerischen, wissenschaftlichen und forschenden 

Auseinandersetzung mit dem Erbe des Bauhauses in Dessau sowie zu 

Bildung und Vermittlung umfasst, entstehen weitere Faktoren. Auch aus 

heutigen Standards, Vorschriften und Gesetzen entstehen Faktoren, die 

das Gebäude beeinflussen, das den oft abweichenden Normen und 

Standards seiner Erbauungszeit entspricht. Die allgemein anerkannte 

hohe kulturelle Bedeutung des Bauhauses erleichtert es andererseits, 

Verständnis und Wertschätzung für das Gebäude mit seinen 

Besonderheiten zu erreichen. Wichtiger Teil der Sammlung von 

Informationen ist auch die Erfassung aller Beteiligten wie Eigentümer, 

Zuwendungs- und Fördermittelgeber, zuständigen Behörden, Experten, 

Handwerker oder Nutzer. 

 

Bei der Entwicklung der Richtlinie sind bestehende Vorgaben und 

Systeme zu integrieren, die Schutz und Verwaltung des Gebäudes 

betreffen. Vorhandene Werkzeuge wie die Denkmalpflegerische 

Zielstellung oder Haus- und Betriebsordnungen werden ebenfalls erfasst 

und eingearbeitet. Schließlich erfolgen Festlegungen für Hinweise und 

Bindungen für Oberflächen, Bauteile, etc., für die Strukturierung von 

Abläufen und für die Nutzung. Wichtig sind auch Vorgaben für die 

Dokumentation von zukünftigen Baumaßnahmen in einer Art und Weise, 

die für die Einarbeitung in das Datenbanksystem geeignet ist. Ein 

wesentlicher Punkt ist auch die Vermittlung von Verständnis und 

Wertschätzung für die besonderen Qualitäten des historischen Gebäudes 

an alle Beteiligten. 

 

Die Wichtigkeit der Vermittlung von Wertschätzung für das Gebäude an 

Planende und Ausführende oder Nutzende und Besucher wurde durch 

die Supervisor Gruppe besonders betont. Als Inspiration könnten die 

Sicherheitserläuterungen im Flugzeug gelten, die konsequent wiederholt 

werden und für die inzwischen in kreativer Weise immer wieder neue 

Darstellungen etwa per Film gefunden werden, die von den Fluggästen 

auch aufmerksam verfolgt werden. Hilfreich können auch Rituale wie 

etwa das Tragen von Filzpantoffeln sein. Zu den Verpflichtungen aus dem 
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Status als Welterbe und zum Auftrag der Stiftung Bauhaus gehören 

Pflege und Vermittlung der Werte gleichermaßen. 

 

Relevant ist auch das kontinuierliche Monitoring, für das Frau Kuipers ein 

Beobachtungsmodell in Form einer Matrix vorschlägt. (In: Marieke 

Kuipers, Wessel de Jonge: Designing from Heritage: Strategies for 

Conservation and Conversion, Delft 2017) 

 

 

5 abschließende Diskussion und Vereinbarung eines neuen Termins 
 

Aus der Supervisor Gruppe wird eine öffentliche Vorstellung des 

Conservation Management Plans vorgeschlagen. Der Rahmen wäre noch 

zu klären und könnte zum Beispiel für die Welterbestätte Bauhaus, für 

Stiftungen oder Welterbestätten in Sachsen-Anhalt, andere 

Welterbestätten sowie Denkmäler generell geplant werden. 

 

Am Ende des Treffens wurde die Ausstellung „Archäologie der Moderne – 

Bauforschung Bauhausbauten Dessau“ besichtigt, die historische 

Baumaterialien und Bauelemente der Bauhausbauten vorstellt. Weiterhin 

wurde ein kurzer Rundgang durch das Meisterhaus Kandinsky/Klee 

vorgenommen, dessen aktuelle Instandsetzung im Frühjahr 2019 

abgeschlossen war. Ein Besuch im neuen Bauhaus Museum Dessau 

rundete das Treffen ab. 

 

Für das Projekt wird ein abschließendes Treffen im größeren Rahmen am 

13. November 2020 im Bauhausgebäude vorgesehen. 

 

Anlagen: 

Arbeitsstand Datenbank (Präsentation Pro Denkmal) 

 

Aufgestellt: Monika Markgraf, März 2020 
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Conservation Management Plan für das Bauhausgebäude in Dessau 

 

Protokoll des 4. Treffens der Project Supervisor Group 

13.11.2020, 10 Uhr, Durchführung per Zoom 

 

Teilnehmende: 
 

Thomas Danzl (Supervisor), Jörg Haspel (Supervisor), Marieke Kuipers 

(Supervisor), Ulrike Wendland (Supervisor); Monika Markgraf (Bauhaus 

Dessau), Frank Assmann (Bauhaus Dessau), Ilka Müller (Bauhaus 

Dessau), Michèle Wohlang (Bauhaus Dessau), Wolfgang Frey (Pro 

Denkmal), Claudia Hain (Pro Denkmal), Peter Schöne (Atelier Schöne), 

Julia Göbel (Atelier Schöne); Jeannette Kwast (Denkmalbehörde Dessau-

Roßlau), Elisabeth Rüber-Schütte (Landesamt für Denkmalpflege), 

Torsten Arnold (Landesamt für Denkmalpflege) 

 

Verteiler: 

 

Teilnehmende sowie Regina Bittner (Direktorin a.i. Bauhaus Dessau), 

Konstantin Loth (Bauhaus Dessau) 

 

Tagesordnung: 
 

1. Begrüßung 

2. Einführung und Überblick (Bauhaus Dessau) 

3. Arbeitsstand Datenbank: Gebäudebuch, Kataloge, Zeichnungen, 

Modul für Pflege und Instandhaltung, Dokumentenablage (Pro Denkmal 

und Bauhaus Dessau) 

Mittagspause 

4. ergänzende Untersuchungen: Steinholzestrich (Atelier Schöne) 

5. Planung einer größeren Veranstaltung (Bauhaus Dessau) 

4. abschließende Diskussion 
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1. Begrüßung
2. Einführung und Überblick (Bauhaus Dessau)

Mit dem „Conservation Management Plan“ (CMP) für das 

Bauhausgebäude in Dessau wird eine Richtlinie für die langfristige und 

systematische Erhaltung des Gebäudes entwickelt, die einen raschen 

und systematischen Zugriff auf relevante Informationen ermöglichen, 

Zuständigkeiten und Verantwortlichkeiten regeln und die Qualität von 

zukünftigen Instandhaltungsarbeiten sichern soll. Die Planung orientiert 

sich an der „Charta von Burra“ und den dort beschriebenen Verfahren für 

die Erhaltung von Denkmalen. Das Projekt wird durch die Getty 

Foundation im Rahmen des „Keeping It Modern“ Programms und durch 

das Land Sachsen-Anhalt gefördert. Es soll zum Ende des Jahres 2020 

abgeschlossen werden. 

In Anlehnung an die Burra Charta umfasst der CMP die Schritte: 

Beschreibung und Bedeutung des Gebäudes, Sammlung von 

Information, Erstellung der Richtlinie sowie Einführung und Monitoring. 

Die Beschreibung des Gebäudes orientiert sich an vorhandenen 

Dokumenten wie den Kriterien für die Aufnahme in die Welterbeliste und 

bezieht diese konkret auf Elemente des Gebäudes wie Anlage, 

Konstruktion, Gebäudehülle, Haustechnik, Farbe und Oberflächen, 

Raumstrukturen, Ausstattung und „Spirit of Place“. Die Beschreibung des 

Denkmalwertes erfolgt in Bezug auf diese Elemente und orientiert sich an 

Erinnerungswert (Alterswert und Historischer Wert) sowie 

Gegenwartswert (Gebrauchswert, Relativer Kunstwert und anderer 

relevanter Werte) in Anlehnung an Alois Riegl. Technische, ökonomische 

und ökologische Aspekte fließen in die Bewertung ein. Schwerpunkte der 

Beschreibung und Bewertung sind die besondere Gliederung des 

Gebäudes in seine unterschiedlichen Teile; das Stahlbetonskelett und die 

Glasfassaden, die die außergewöhnliche Öffnung des Gebäudes und 

neue räumliche Erfahrungen ermöglichten; die haustechnischen Anlagen 

als gestalterische Elemente; die komplexe Gestaltung mit Farben und 

Oberflächen sowie die unterschiedlichen räumlichen Strukturen der 

einzelnen Gebäudeteile; die moderne Ausstattung und schließlich der 

„Spirit oft he Place“, der mit den Ideen des Bauhauses zur Gestaltung der 

modernen Lebenswelt auch heute noch zu spüren ist und fasziniert. 

Wichtiger Teil ist auch die Darstellung der Sanierungsgeschichte, deren 

Elemente teilweise ebenfalls erhaltenswert sind. 
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Die Sammlung von Informationen hat als Schwerpunkt die Entwicklung 

der Datenbank, in der Informationen zu den Bauteilen und Oberflächen 

sowie deren Reinigung, Pflege, Instandhaltung und Reparatur erfasst 

sind. Ein zweiter Schwerpunkt sind vertiefenden Untersuchungen und 

Erhaltungskonzepte für die historischen Fußböden aus Steinholzestrich. 

Es werden auch Informationen zu Faktoren gesammelt, die sich auf das 

Gebäude auswirken wie Entwicklungsdruck, Umwelteinflüsse, 

Klimaveränderungen, Katastrophen und Tourismus. Zukünftige Bedarfe 

werden derzeit insbesondere bei der systematischen und kontinuierlichen 

Instandhaltung sowie Einflüssen aus dem Klimawandel gesehen. Die 

Sammlung von Informationen betrifft auch eine Zusammenstellung 

derjenigen, die an der Erhaltung des Bauhausgebäudes beteiligt sind wie 

die Stiftung mit ihren unterschiedlichen Abteilungen, Zuwendungsgeber, 

zuständige Behörden, Fachleute und Ausführende. Informationen zur 

Einbindung in internationale und nationale Netzwerke wie beispielsweise 

ICOMOS sowie Verwaltungen für den Schutz und die Pflege des 

Gebäudes werden ebenfalls dargestellt. 

 

Die Richtlinie zur Erhaltung des Gebäudes mit ihren Festlegungen und 

Hinweise zu einzelnen Bauteilen und Oberflächen, aber auch zu 

Verfahrensabläufen und den zu beteiligenden Personen oder Institutionen 

ist in die Datenbank integriert und fließt so systematisch in die Aktivitäten 

zur Pflege und Instandhaltung ein. Bereits vorhandene Regelungen und 

Festlegungen wie die Denkmalpflegerische Zielstellung für das 

Bauhausgebäude oder Haus- bzw. Betriebsordnungen werden 

aufgenommen und in die Datenbank integriert. Die gedruckte Fassung 

des CMP dient ergänzend als Nachschlagewerk. 

 

Für das kontinuierliche Monitoring werden in der Datenbank Aktivitäten 

wie Schadensmeldung, Beobachtung oder Schadensbeseitigung verfolgt. 

Das zukünftige Monitoring orientiert sich schwerpunktmäßig an den in 

Teil 1 und 2 des CMP benannten Elementen des Gebäudes und ihren 

Denkmalwerten. 

 

Verständnis und Wertschätzung für das Gebäude werden erneut als 

zentrale Elemente für die Pflege und Instandhaltung des Gebäudes 

benannt. 
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3. Arbeitsstand Datenbank: Gebäudebuch, Kataloge, Zeichnungen, 
Modul für Pflege und Instandhaltung, Dokumentenablage (Pro 
Denkmal und Bauhaus Dessau) 
 

Als Werkzeug für die langfristige und kontinuierliche Pflege und 

Instandhaltung des Bauhausgebäudes wurde eine Datenbank entwickelt. 

Dabei handelt es sich um den Baustein „Denkmalmanagement“, der 

Bestandteil des Datenbanksystems des Herstellers „Byron“ ist. Dieser 

wird bei der Stiftung Bauhaus von mehreren Abteilungen bereits für das 

Facility Management genutzt.  

 

Pro Denkmal hat das Denkmalmanagement zusammen mit der Stiftung 

Bauhaus und dem Softwareentwickler Byron geplant und stellte das 

Denkmalmanagement vor. Es umfasst die Teile Gebäudebuch und Pläne, 

Kataloge, Werkzeuge für Pflege und Instandhaltung sowie ein digitales 

Dokumentenarchiv. Im Unterschied zu anderen 

Denkmalinformationssystemen wird hier eine besondere Tiefe in der 

Verknüpfung von Informationen erreicht. So sind nicht nur Grundrisse, in 

denen alle Bauteile eindeutig definiert sind, Teil des Systems, sondern 

auch Raumpläne mit Grundriss, Deckenspiegel und Wandabwicklungen. 

Die Navigation zu den Raumelementen ist auf diese Weise sowohl über 

die übliche Baumstruktur als auch per Mausklick über die Raumpläne 

möglich. Das Pflegetool ist eine Verknüpfung zwischen dem so 

genannten „Instandhaltungsmanagement“ mit dem im Facility 

Management Wartungs- und Reparaturarbeiten verwaltet werden, und 

dem „Denkmalmanagement“. So werden beispielsweise die Erfassung 

von Schäden, die Erteilung von Aufträgen oder terminliche Festsetzungen 

mit den vorhandenen digitalen Werkzeugen aus der Instandhaltung 

bearbeitet. Die erforderlichen Informationen zu den Bauteilen oder 

Oberflächen, zum Denkmalwert oder zu Pflegekonzepten stehen 

innerhalb des gleichen Systems im Denkmanagement zur Verfügung. 

 

Die Verknüpfung dieser Werkzeuge innerhalb des Datenbanksystems 

stellte die Stiftung Bauhaus an einem Beispiel vor. So sind im Zuge der 

Bearbeitung von Aufträgen im Instandhaltungsmanagement detaillierte 

Informationen aus dem Denkmalmanagement per Mausklick zugänglich. 

Die inhaltlichen Festlegungen etwa für Pflege und Reparatur eines 

bauzeitlichen Fußbodens sind im Denkmalmanagement zu finden, für die 

Festlegung von Ausführungszyklen wird dagegen das Tool für Wartungs- 

und Pflegepläne im Instandhaltungsmanagement genutzt. Informationen 
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über ausgeführte Maßnahmen werden innerhalb des 

Denkmalmanagements über das Monitoring sichtbar und bieten dort die 

Informationen, die beispielsweise für die Fortschreibung notwendiger 

Pflegekonzepte erforderlich sind. 

 

Die Einschätzung der für die Bearbeitung von Schadensmeldungen 

notwendigen Maßnahmen obliegt der Person, die diese bearbeitet, in der 

Regel Mitarbeiter*innen der Bauabteilung oder der 

Liegenschaftsabteilung. Die notwendigen Informationen zum Vorgehen 

für die Erteilung von Aufträgen zur Pflege oder Reparatur von Bauteilen 

und Oberflächen finden diese Personen innerhalb des 

Datenbanksystems, mit dem die Meldung bearbeitet wird. Aus der 

Expertenrunde wurde die Prüfung empfohlen, ob eine Kontrolle eingebaut 

werden kann, dass die Vorgaben eingehalten werden. 

 

Die Expertenrunde unterstreicht, dass die Nutzung einfach und klar sein 

muss, um akzeptiert zu werden. Auch die kontinuierliche Anwendung und 

Fortschreibung der Datenbank ist wesentlich für den sicheren Gebrauch. 

Von Vorteil ist, dass das System bei der Stiftung Bauhaus bereits genutzt 

wird. In der Diskussion wurde unterstrichen, dass das Datenbanksystem 

natürlich die aktive, kompetente und konstruktive Mitarbeit des 

Kollegiums nicht ersetzen, sondern nur unterstützen kann – der Mensch 

bleibt die zentrale Instanz bei der Pflege und Instandhaltung des 

Gebäudes. Nach wie vor bleibt daher auch das beim letzten Treffen 

besprochene Thema des Ziels einer Kontinuität im Sinne einer Bauhütte 

anzustreben. 

 

Das Datenbanksystem mit seinen Informationen ist nicht öffentlich 

zugänglich. Aus der Expertenrunde wird aber begrüßt, dass das Modell 

für die Anwendung für andere Denkmale vorgesehen und geeignet ist, 

auch im Sinne der Nachhaltigkeit von Fördermaßnahmen. Insbesondere 

bei Entscheidungsträgern im politischen Raum muss deutlich werden, 

dass eine Datenbank kein Selbstläufer ist, sondern gepflegt werden muss 

und dass dafür Personal und somit eine Finanzierung erforderlich ist. 

 

4. ergänzende Untersuchungen: Steinholzestrich (Atelier Schöne) 
 

Für die langfristige Erhaltung der bauzeitlichen Fußböden aus 

Steinholzestrich im Bauhausgebäude wurden vertiefende 

Untersuchungen vorgenommen, um geeignete Konzepte für die 



155

Stiftung Bauhaus Dessau
 
 

 

6 
von 
8 

Reparatur von Rissen, die Hinterfüllung von Hohlstellen und für die 

Grund- sowie die Unterhaltsreinigung zu entwickeln. Für die Reparatur 

von Rissen war im Rahmen des Projektes bereits eine Methodik 

vorgestellt und inzwischen auch durch eine Fachfirma angewendet 

worden. 

 

Das Restaurierungsatelier Schöne stellte jetzt eine detaillierte 

Schadensaufnahme vor, die Risse, Hohllagen, Fehlstellen, sekundäre 

Ergänzungen, intensive Veränderungen der Oberfläche kartiert und 

Schwundrisse, Wasserflecken, aufliegende Verschmutzungen, in die 

Oberfläche eingesunkene Verschmutzungen, Abnutzungsspuren sowie 

Fehlstellen markiert. Untersucht wurden die Flächen mit bauzeitlichem 

Steinholzestrich und zum Vergleich ein kleiner Teil der Flächen mit 

nachgebautem Steinholzestrich von ca. 2002. 

 

Hohlstellen entstehen durch Verformung des Untergrunds (der 

Konstruktion) und Bewegung des Steinholzestrichs. So entstehen Risse, 

die durch fortgesetzte Bewegung der Estrichschollen zu Abrieb und 

Substanzverlust an den Risskanten führen. Hohlstellen sollen daher 

verfüllt werden, um die Bewegung der Schollen zu unterbinden und die 

Substanz langfristig zu erhalten. Für die Hohlstellen erwies sich die 

Hinterfüllung mit Magnesit, das Bestandteil des Steinholzestrichs ist und 

sich für die Verfüllung von Rissen bewährt hat, als ungeeignet. Das 

Material fließt nicht an die erforderlichen Stellen und stellt keine 

Verbindung zwischen Estrich und Untergrund her. Durch das Atelier 

Schöne wird daher eine Füllung mi Epoxidharz vorgeschlagen, das diese 

Anforderungen erfüllt. Schädigungen oder Veränderungen der 

bauzeitlichen Substanz sind demnach nicht zu erwarten. 

 

Dieser Vorschlag wurde kritisch diskutiert und aus der Expertenrunde 

wurde die Überprüfung folgender Fragestellungen empfohlen: 

 Muss das Ziel der Sicherung von Hohlstellen die feste Verbindung 

von Estrich und Untergrund sein, was bei fortgesetzter Bewegung des 

Untergrunds auch zukünftig zu Rissen führen würde? Wäre ein 

Material denkbar, das eine „federnde“ Verbindung zwischen Estrich 

und Untergrund schafft und damit die Bewegung minimiert? Wäre 

eine punktuelle Verankerung sinnvoll? Kann eine kleinteilige Lösung 

gefunden werden? 

 Wie hoch ist der zu erwartende Substanzverlust durch fortgesetzte 

Reibung an Rissen infolge der Schollenbewegung einzuschätzen? 
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 Wie verändern sich die Risse im Laufe der Zeit und hat hier der 

Klimawandel einen Einfluss? Zum Thema Denkmal und Klimawandel 

wird ein Kontakt zum Deutschen Nationalkomitee Denkmalschutz 

empfohlen. 

 Epoxidharz ist nicht reversibel und kann kaum wieder entfernt 

werden, falls es in einigen Jahren ein besseres Material gäbe. Die 

Recherche nach alternativen Materialien wird empfohlen. 

Informationen dazu können bei Frau Dipl.-Rest. Kristin Hiemann vom 

IDK in Dresden erfragt werden. 

 Die Erfahrungen mit der um 2002 durchgeführten Verfüllung von 

Hohlstellen mit Epoxidharz sollten untersucht und bewertet werden. 

 Die Empfehlung für eine Hinterfüllung in ausgewählten Bereichen 

sollten auf Grundlage einer detaillierten Auswertung der 

Schadenserfassung, des Estrichbestands und seines historischen 

Wertes sowie der Nutzung definiert und kleinteilig festgelegt werden. 

 

Für die Grund- und Unterhaltsreinigung wurden verschiedene Methoden 

getestet und bewertet. Da sich auf den historischen Böden seit der letzten 

Grundreinigung eine Schicht aus Rückständen von Reinigungsmitteln und 

Dreck sowie teilweise weißen Schlieren an der Oberfläche entwickelt hat, 

wird zunächst eine Grundreinigung empfohlen. Darauf kann die 

Reinigung und Pflege, vorzugsweise mit klarem Wasser und echtem 

Wachs erfolgen. In der Diskussion wurde aus der Expertenrunde die 

Vertiefung folgender Fragestellungen empfohlen: 

 Konkrete Definition von Bereichen, bei denen die Patina erhaltenswert 

ist und von Bereichen, auf deren Oberflächen sich Dreck, der entfernt 

werden soll, befinden. 

 Für die Umsetzung der Grund- und Unterhaltsreinigung ist die gezielte 

Zuordnung der unterschiedlichen Reinigungsmethoden sowie die 

Festlegung von Pflegezyklen zu Räumen bzw. Flächen erforderlich. 

 

Sollten einzelne Fragestellungen nicht im Rahmen dieses Projektes 

geklärt werden können, empfiehlt die Expertenrunde eine Recherche zu 

weiteren Fördermöglichkeiten. 

 

5. Planung einer größeren Veranstaltung (Bauhaus Dessau) 
 

Aus der Expertenrunde wird die Durchführung einer größeren 

Veranstaltung empfohlen, um den CMP einschließlich seinem, in der 

Datenbank für das Facility Management integrierten digitalen 
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Denkmalmanagement als Werkzeug für die langfristige Erhaltung von 

Denkmalen und Welterbestätten in der Fachöffentlichkeit besser bekannt 

zu machen. Dies entspricht dem Anliegen der Getty Foundation, die nicht 

nur einzelne Projekte fördern, sondern diese auch als Modelle für andere 

Objekte bekannt machen möchte. Es wäre zu klären, ob die Getty 

Foundation eine internationale Tagung zu diesem Thema auch finanziell 

unterstützen würde. Denkbar wäre ein Austausch im Rahmen eines 

Workshops unter den Projekten, die mit Förderung durch Getty einen 

CMP aufgestellt haben. Zudem wäre zunächst eine Vorstellung in der 

Koordinierungsrunde Welterbestätte Bauhaus mit ihren unterschiedlichen 

Denkmaleigentümern geeignet. Sinnvoll wäre auch ein Austausch zum 

Beispiel in Form eines Workshops mit anderen Welterbestätten bzw. 

Denkmaleigentümern hinsichtlich unterschiedlicher Ansätze für das 

Conservation Management, insbesondere die dafür entwickelten Systeme 

wie etwa die Datenbank für die Hufeisensiedlung in Berlin. 

 

Die Einbeziehung der politischen Ebene wird durch die Experten dringend 

empfohlen, um Verständnis für die Notwendigkeit zur Finanzierung der 

kontinuierlichen Pflege mittels Datenbanken zu entwickeln. 

 

5. abschließende Diskussion 
 

Die Konzeption des CMP erschient dem Expertenteam klar und 

nachvollziehbar. Wichtig ist es, auch die Akzeptanz in der alltäglichen 

Nutzung zu erreichen, denn Konzeption und Datenbank können die Arbeit 

nur erleichtern, wenn sie genutzt und kontinuierlich fortgeschrieben 

werden. Personal wird daher keineswegs überflüssig, sondern muss für 

die Pflege von Konzeption und Datenbank die notwendigen 

Qualifikationen und Kapazitäten haben. Entsprechende Erkenntnisse und 

Erfahrungen müssen daher auch auf die politische Ebene kommuniziert 

werden. 

 

Die Vorstellung des Projektes in der Fachöffentlichkeit kann dazu 

beitragen, dass von Systemen, die für eine Welterbestätte entwickelt 

wurden, auch andere Denkmale profitieren. Die Stiftung Bauhaus prüft, 

ob für die Vorstellung der Datenbank eine Demo-Version genutzt werden 

könnte. 

 

Zumindest eine Kurfassung des Abschlussberichtes wird in englischer 

Sprache erscheinen. 
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